REVISED AGENDA

CALIFORNIA TRANSPORTATION COMMISSION

June 2-3, 1998
Irvine, California

Tuesday, June 2, 1998

12:00 p.m.

5:00 p.m.

7:00 p.m.

Commission Meeting

Park Place Complex, Tower Entrance

Corporate Auditorium - First Floor

3333 Michelson Drive (Corner of Michelson & Jamboree)
Irvine, California

Reception with Orange County Transportation Authority
and
C. J. Seagerstrom & Sons

Center Club
650 Town Center Drive
Costa Mesa, California

Commissioners’ Dinner
Chantaclair Restaurant

18912 MacArthur
Irvine, California

Wednesday, June 3, 1998

8:30 a.m.

Commission Meeting Reconvenes

Park Place Complex, Tower Entrance

Corporate Auditorium

3333 Michelson Drive (Corner of Michelson & Jamboree)
Irvine, California

CLOSED SESSION REGARDING LITIGATION, GOV. CODE SEC. 11126(e)(1)

NOTE: The Commission will move into Closed Session following completion of all

agendized items and prior to adjournment.
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Upon Completion Tour of Route 73 San Joaquin Hills Toll Corridor,
Eastern Toll
of All Agendized Road Corridor, and Other Orange County Projects

Business Matters
Leaving from John Wayne Airport
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CTC REVISED MEETING AGENDA

June 2-3, 1998

* "A" denotes an "Action" item; "I" denotes an "Information" item; "B" denotes a Business, Transportation and
Housing (B,T & H) Agency item; "C" denotes a "Commission" item; "D" denotes a "Department" item; and "R"
denotes a Regional Agency item.

1. GENERAL MATTERS

** Status
1.(1) Approval of Minutes for May 6-7, 1998 Meeting. A C
1.(2) Commissioners’ Meetings for Compensation A C
1.(3) Consent Calendar A C
1.(4) Commission Reports A C
1.(5) Business, Transportation and Housing Agency Report I B
1.(6) Caltrans Report I D
1.(7) Regional Agencies Report I R
2. PROJECT BUSINESS MATTERS
2.1 Program Amendments/Project Approvals
2.1la. STIP Amendments for Action
STIP Amendment 96S-60 - Action A D
Deletes the San Juan Creek Railway Bridge Operational
Improvement Project programmed for $1,895,000 in FY 1992-93 and
transfers $1,095,000 to the Lincoln Avenue Double Track Project
and $800,000 to the Santa Ana Transit Center Parking Structure
Project. Requested by Orange County Transportation Authority
(OCTA).
2.1b. STIP Amendment for Notice
No Items This Month
2.1c. TCI Amendment for Action
TCl Amendment 96S-61 - Action A D
Deletes four North Coast Rail Authority (NCRA) Shortline Railroad
Rehabilitation projects, programmed for a total of $463,550 in the
FYs 1995-96 and 1996-97 Transit Capital Improvement (TCI)
Program, for replacement of ties, rails, and trestles; tunnel and bridge
rehabilitation, resurfacing and drainage improvements between
Willits and Arcata. These funds will go toward partial payment of
NCRA's commitment to the Q Fund Sinking Fund loan. Requested
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by NCRA with concurrence of Department of Transportation.
(Consistent with concurrent Allocation under Iltem 2.6a(1) and related
Policy Matter Item 4.8.)
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CTC REVISED MEETING AGENDA

June 2-3, 1998

2.2

2.3

2.1c.

TCI Amendment for Action (Continued)

TCIl Amendment 96S-61B - Action

Reprograms two North Coast Rail Authority (NCRA)
Shortline Railroad Rehabilitation projects, programmed
for a total of $376,930 in the FY 1995-96 Transit Capital
Improvement (TCI) Program, for replacement of ties,
rails, and trestles; tunnel and bridge rehabilitation,
resurfacing and drainage improvements between Willits
and Arcata to the FY 1997-98 TCIl Program, and
reprograms $376,930in FY 1997-98 TCIl Program funds
from a City of Salinas Amtrak Station Improvements
project, currently programmed for $1,000,000, to the FY

1995-96 TCI Program. (Consistent with concurrent
Allocation under Item 2.6a(3) and related Policy Matter

ltem 4.8.)

2.1d. Proposition 116 - Non Urban County Project Approvals/Amendments

2.1e.

No Items This Month

Proposition 116 - Rail Project Approvals/Amendments

2.1e.(1) Project Approval for $2,000,000 to City of Irvine and Orange

County Transportation Authority (OCTA) for Irvine Urban Rail
Guideway Program. (See related Item 3.5.)
Resolution PA-98-09

2.1e.(2) Project Approval for $4,250,000 to City of Bakersfield

for Bakersfield Amtrak Station. (Consistent with concurrent
Allocation under Item 2.6b(1).)
Resolution PA-98-10

Environmental Matters

2.2a.

2.2b.

Comments on Document in Circulation

No Items This Month

Approval of Project for Future Consideration of Funding

Route 1 in Monterey County - Construct operational
improvements east of the City of Carmel-by-the-Sea.
(Negative Declaration)

Resolution E-98-89

Highway Route Matters
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CTC REVISED MEETING AGENDA June 2-3, 1998

2.3a. Route Adoptions

No Items This Month
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CTC REVISED MEETING AGENDA June 2-3, 1998

2.3b. New Public Road Connections
No Items This Month
2.3c. Three Relinquishment Resolutions A D

. 03-Pla-28-0.1/0.8 - Route 28 in Placer County.
Resolution R-3362

. 03-Sut-99-13.9/20.7 - Route 99 in Sutter County.
Resolution R-3363

. 11-SD-78-21.5/22.1 - Route 78 in San Diego County.
Resolution R-3364
2.3d. One Vacation Resolution A D
. 10-Sta-108-22.4/22.5 - Route 108 in the City of Modesto.
Resolution A-840
2.4 Highway Right of Way Matters

2.4a. Resolutions of Necessity - Appearances

. Spieker Properties A D
04-SCI-87-8.0/8.6
C-17450
2.4b. 3628 Resolutions of Necessity-c-3#451Fhrough-C-1+7480 A D

#C-17451 through #C-17472, #C-17474 , #C-17475,

and #C-17477 through #C-17480
Resolution #C-17473 (08-SBd-395-5.6 - Parker) withdrawn by Department prior to meeting. Settled by R/W contract.
Resolution #C-17476 (11-SD-125-14.5 -Mathews, et al.) withdrawn by Department prior to meeting. Item being deferred to the
July meeting.

2.4c. Airspace Leases Direct Negotiations (Sole Sources Leases)
No Items This Month.
2.4d. Director's Deeds A D
. Items # 1 Through # 3
Excess Lands - Return to State: $1,197,000
Return to Others: $0

2.5 Highway Financial Matters

$—361,893.652 $201,766,052 Total State Funds for New Projects
$—25:487412 $ 24,617,612 Local and Other Contributions for New Projects
$—387081;064 $ 226,383,664 Grand Total for New Projects with State Participation
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CTC REVISED MEETING AGENDA June 2-3, 1998

Total revised to reflect two (2) withdrawn SHOPP Projects under Item 2.5b(4) (Project #11 for $55,746,000 and Project #25 for
$1,802,000), four (4) withdrawn Amended SHOPP Projects under Item 2.5b(6) (Project #4 for $2,200,000, Project #8 for $510,000,
Project #10 for $2,800,000, and Project #11 for $15,009,000) and one withdrawn Toll Bridge Project under Item 2.5b(7) for

$126,796,000.
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CTC REVISED MEETING AGENDA June 2-3, 1998

2.5a.

2.5b.

Financial Vote for Minor Projects. Thirteen Minor Projects totaling A D
$2,920,240, plus $839,160 in Local Contributions.
Resolution FP-97-92

Financial Vote for STIP/SHOPP/Toll Bridge/TSM/TEA Projects on the State
Highway System.

2.5b.(1)Five Four 1996 STIP Projects totaling-$474362;000$12,677,000 A D

Resolution FP-97-93

Project #5 (09S-Iny-395, EA 213001) totaling $4,185,000. Project #5 voted under Item 2.5b(2) - 1998 STIP Projects, pending adoption of

the 1998 STIP.

2.5b.(2)Fhtee Four 1998 STIP Regional Improvement Program A D

(RIP) Projects totaling-$56,796;0060 $54,981,000.
Resolution FP-97-110

Project #4 (09S-Iny-395, EA 213001) totaling $4,185,000. Project #4 moved fromr Item 2.5b(1) - 1996 STIP Projects.

2.5b.(3) One 1996 STIP TEA Project in Tulare County on Route 198 A D
for $733,000.
Resolution FP-97-94

2.5b.(4) Fwenty-five Twenty-three SHOPP Projects totaling totaling A D

Resolution FP-97-95

Project #11 (04N-SM-82, EA 135381) totaling $5,746,000, withdrawn by Department prior to meeting. Not Ready.
Project #25 (12S-Ora-74, EA 031701) totaling $1,802,000, withdrawn by Department prior to meeting. No Cooperative Agreement.

2.5b.(5) One SHOPP Project to improve Caltrans Headquarters A D
Building, 1120 N Street for $1,629,700.
Resolution FM-98-04 and FP-97-96

2.5b.(6) Fhirteen Nine SHOPP Projects Amended into the SHOPP by A D
Department Action totaling-$34,658;600$14,139,000.
Resolution FP-97-97

Project #4 (01U-Hum-101, EA 371411) totaling $2,200,000, withdrawn by Department prior to meeting. Environmental Issues.
Project #8 (03U-Pla-89, EA 0A4601) totaling $510,000, withdrawn by Department prior to meeting. Need more time to determine if
winter storms have changed the project scope.

Project #10 (05U-Mon-1, EA 457001) totaling $2,800,000, withdrawn by Department prior to meeting. Not Ready to List.

Project #11 (07S-LA-10, EA 181301) totaling $15,009,000, withdrawn by Department prior to meeting. Additional Testing Required.

2.5b.(7) OneToll BridgeProjectat-the-San-Mateo-Hayward A—DB
ReselutionFP-97-98

Item 2.5b(7) withdrawn by Department prior to meeting. Not ready.

2.5b.(8) Eighteen TSM Projects totaling $40,124,000. A D
Resolution FP-97-99

2.5c. Financial Vote for STIP/TSM/EEM/TEA Projects Off the State
Highway System
2.5c.(1) One 1996 STIP Off-System Project at $4,320,000, plus A D
$3,743,400 in Local Contributions.
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Resolution FP-97-100
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CTC REVISED MEETING AGENDA

June 2-3, 1998

2.5d.

2.5e.

2.5c.(2) Fourteen Local TSM Projects totaling $10,047,800,
plus $5,542,783 in Local Contributions.
Resolution FP-97-101

2.5c.(3) Six EEM Projects totaling $714,431, plus $1,350,643
in Contributions from Others.
Resolution FP-97-102

2.5c.(4) One EEM Project at $19,039 for payment of unpaid
invoice to City of San Jose.
Resolution FP-97-103

2.5c¢.(5) Two 1996 STIP Off-System TEA Projects totaling
$556,700, plus $1,685,300 in Local Contributions.
Resolution FP-97-104

2.5c.(6) Twelve 1998 STIP Off-System Regional Improvement
Program (RIP) projects totaling $9,576,142, plus
$6,311,000 in Local Contributions.
Resolution FP-97-105

Financial Vote for Projects with Cost Increases Greater than 120 Percent

of Program Amount. Two Projects totaling $6,927,000.
Resolution FP-97-106

A

. 06-Tul-99 - SHOPP project in Tulare County on Route 99. Replace
bridge and realign approaches. Current program value $2,490,000
and current estimate $5,372,000 for a 116 percent increase over

programmed amount.

. 07-LA-5,10 - SHOPP project in Los Angeles County on Route 5 and
Route 10. Mitigation planting. Current program value $1,055,000

and current estimate $1,555,000 for a 47 percent increase over

programmed amount.

Financial Vote for Supplemental Funds for Previously Voted Projects.

Four Projects totaling $557,200.
Resolution FA-97-11

02-Tri-3,299 - SHOPP Project in Trinity County on Route 3 and
Route 299. $250,000 for On-Going Contract. Original vote
$2,600,000. Current allocation $2,907,000 for a grand total of
$3,157,000. 50 Percent increase over Award.

07-LA-91 - Minor project in Los Angeles County on Route 91.

$58,200 to Allow Award. Original vote $212,000 for a grand total of

$270,200. 27 Percent increase over Vote.

07-LA-110 - Minor project in Los Angeles County on Route 110.

$136,000 to Allow Award. Original vote $286,000 for a grand total of

$422,000. 48 Percent increase over Vote.

D
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CTC REVISED MEETING AGENDA June 2-3, 1998

. 09-Mno-108 - Minor project in Mono County on Route 108.
$113,000 to Allow Award. Original vote $300,000 for a grand total of
$413,000. 38 Percent increase over Vote
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June 2-3, 1998

Item 2.5g withdrawn by the Department prior to meeting. Not ready.

2.5f.

2.59.

2.5h.

2.5i.

Emergency Allocations

2.5f.(1) Informational Report - Emergency G-11 Allocations
Eight Projects totaling $16,560,000 plus twenty additional
emergency projects totaling $14,044,000 approved by
the Department after preparation of the May 1998
Meeting material, for a total of twenty-eight emergency
projects totaling $30,604,000.

2.5f.(2) Informational Report - Phase 1 Seismic Retrofit G-11 Allocations
Three Projects totaling $2,002,000.

Allocation of $449,345,000 to Caltrans for FY 1998-99
Local Assistance Program.
Resolution FM-98-05

Partial allocation of-$186;6006,660$40,000,000 to Caltrans
for FY 1998-99 Right-of-Way Program.
Resolution FM-98-06

Item 2.5l revised to reflect partial allocation rather than full year funding.

2.5j.

2.5Kk.

2.51.

Increase allocation of-$25;000:000$33,500,000 for FY 1997-98
Phase 2 Seismic Retrofit Project support costs, pursuant to Proposition 192.
Resolution FP-97-108

Allocation of-$94;897,600$92,097,000 for FY 1998-99 Phase 2 Seismic
Retrofit Project support costs, pursuant to Proposition 192.
Resolution FP-97-109

Extension of One-Year Allocation Time Limit for Three Projects on
the State Highway System.
Resolution FX-97-02

. 04-SCI-280 - In Santa Clara County on Route 280. Bridge widening
project. Original vote date June 5, 1997, proposed award extension
date September 5, 1998.

. 08-Riv-86 - In Riverside County on Route 86. Expressway project.
Original vote date July 9, 1997, proposed award extension date
January 9, 1999.
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CTC REVISED MEETING AGENDA June 2-3, 1998

. 11-SD-163 - In San Diego County on Route 163. Median barrier and
improvement project. Original vote date June 5, 1997, proposed
award extension date November 5, 1998.

2.5m Financial Vote for Additional Funds for Previously Approved Toll Bridge

Seismic Retrofit Projects Funded with Proposition 192 Revenues. These

increases are within the total allocation for the Toll Bridge Seismic Retrofit

Program. Two Projects totaling-$6,999;000$6,202,000.

Resolution FA-97-12

. 04-CC, Sol-680 - In Contra Costa and Solano Counties on Route 680
at the Benicia-Martinez Toll Bridge for an additional cost of
$6,353,660$5,556,000 to allow award. Original vote
$76,347,000, current allocation $92,347,000 for a grand total of
$98.700:06003$97,903,000. 2928 Percent increase over Vote.

. 04-SF-80 - In San Francisco County on Yerba Buena Island at tunnel
approaches for an additional cost of $646,000 to allow award.
Original vote $3,000,000 for a grand total of $3,646,000. 22 Percent

increase over Vote.
Project #1 (4-CC,Sol-680) totaling $5,556,000. Amount needed to award is $6,353,000. Balanced needed will be funded from
the Toll Bridge Seismic Retrofit Account by Department Action. See revised Pink Book ltem.

2.6 Mass Transportation Financial Matters

$ 6,217,539 Total Transit Capital Improvement (TCI) Program
$ 2,645,000 Total Bond Funds

$ 8,090,433 Total Flexible Congestion Relief (FCR)

$ 16,952,972 Grand Total State Allocations

2.6a. Financial Vote for TCI Program Projects

2.6a.(1) $463,550 to North Coast Rail Authority for partial payment A D
toward “Q” Fund Sinking Fund loan. (Consistent with TCI
Amendment under Item 2.1¢(1) and Policy Matter Item 4.8.)

Item 2.6a(1) was tabled to allow additional time to resolve Q-fund repayment issues. No Action Taken.

2.6a.(2) $706,000 to San Joaquin Regional Rail Commission for A D
Lodi Multimodal Facility, Phase IV.
Resolution MFP-97-56

2.6a.(3) $4,678,489 for four Local TCI Program Projects A D
Resolution MFP-97-57

2.6a.(4) $369,500 to Department of Transportation for Oakland A D
Coliseum Amtrak Station - Capital Corridor.
Resolution MFP-97-58

2.6b. Financial Vote for Proposition 116/108 Bond Program Projects
2.6b.(1) One Local Proposition 116 Rail Project for $1,705,000 A D

. $1,705,000 to City of Bakersfield for Bakersfield Amtrak
Station - San Joaquin Corridor. (Consistent with concurrent
Project Approval under Iltem 2.1e(2).)
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Resolution BFP-97-31
2.6b.(2) One Local Proposition 116 Non-Urban Project for $940,000 A D

. $940,000 to City of Chico for the purchase of transit vehicles
and bus shelters.
Resolution BFP-97-32
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2.6c¢. Financial Vote for One 1996 STIP Mass Transportation Project A D
Resolution MFP-97-59

. $8,090,433 to Sacramento Regional Transit District for right of way
acquisition for South Corridor Light Rail Project.

2.7 Aeronautics Financial Matters

. Allocation of $37,000 for FY 1997-98 California Aid to Airports A D
Program (CAAP) funds for one project from the 1996 Aeronautics Program.
Resolution FDOA-98-3

-- County of Modoc - Tulelake Airport
$37,000 - Lighted Segmented Circle

2.8 Waiver of Commission Policy

. Request for Waiver of Financial Guidelines for Local Agency A D
Reimbursement from the City of Corning to extend the period of project
reimbursement for the Corning Transit/Transfer Facility Project from
June 30, 1998 to June 30, 1999. The Commission allocated $865,947 of
Proposition 116 Non-Urban County Bond Program funds to Corning on
February 22, 1996. Through April 8, 1998, the Department has authorized
$359,413 in reimbursements against this allocation.

2.9 Technical Changes to Previously Approved Resolutions

2.9(1) Resolution MFP-97-48. Originally approved February 18, 1998, for A D
$696,000. Correction in project funding from Public Transportation
Account (PTA) to State Highway Account (SHA). Correction in program
coding from 30.20.020 to 30.10.070. All other allocation information
remains the same.

A—D
Item 2.9(2) withdrawn by the Department prior to meeting. Not ready to proceed.
3. PROGRAM STATUS
3.1 Caltrans Monthly Finance Report I D
3.2 Monthly Report on Status of Projects Previously Voted but not Awarded I D
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3.3 Quarterly Reports I D
3.3a. Program Delivery
3.3b. Seismic Safety Retrofit Program
3.3c. Right of Way Expenditures Against Annual Plan
3.3d. Environmental Document Progress
3.3e. Status of Pending Claim Settlements
3.3f. SHOPP Program
3.3g. STIP Project Deletions
3.3h. Timely Use of Funds in all Grant Programs
3.3i. Cash Forecast State Highway Account
3.3j. Intercity Rail Farebox Recovery by Corridor
3.4 Quarterly Finance Report on Proposition 116 I C
3.5 Status Report on City of Irvine Proposition 116 Applications I R
3.6 Status of Proposition 116 FY 1992-93 Competitive Bicycle Program Project A C
Delivery Deadline Extension
4. POLICY MATTERS
4.1 State Legislative Matters
. Status of Bills* A C
* The Commission may consider bills or resolutions newly introduced,
recently amended, or calendared for Legislative committee or floor
action, subsequent to publication of this agenda. For further
information, call Chuck Oldham, Deputy Director for Policy and
Legislation, (916) 653-2068.
4.2 Review of Commission Staff Recommendations for 1998 STIP I C
TIMED ITEM: Tuesday, June 2, 1998 at 12:00 p.m.
4.3 Management of State and Federal Funding Resources I D
TIMED ITEM: Tuesday, June 2, 1998 Following Item 4.2
4.4 Memorandums of Understanding
4.4a. Execution of Memorandum of Understanding Between Los Angeles A C
County Metropolitan Transportation Authority and California
Transportation Commission, and Status of Rail Recovery Plan
Resolution G-98-11
TIMED ITEM: Tuesday, June 2, 1998 Following Item 4.3
4.4b. Execution of Memorandum of Understanding Between Bay Area A C
Rapid Transit District (BART), Metropolitan Transportation
Commission (MTC) and California Transportation Commission
Regarding State Funding for San Francisco Airport Extension
. Transportation Programming, Office of CTC Liaison Page 17 06/19/98

[




CTC REVISED MEETING AGENDA June 2-3, 1998

Resolution G-98-13
TIMED ITEM: Tuesday, June 2, 1998 Following Item 4.4a.
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4.5 Adoption of 1998 STIP Programming A C
Resolution G-98-08
TIMED ITEM: Tuesday, June 2, 1998 Prior to Recessing

4.6 1998 Aeronautics Program
TIMED ITEMS: Tuesday, June 2, 1998 Following Item 4.5

4.6a. TACA Recommendations on Use of AIP Match Fund Redirection AD/C
Resolution G-98-09

. Lee Vining Airport (Mono County) Project
. Rio Vista Airport Matching Funds for Economic Development Grant

. South Lake Tahoe Airport Tower Operating Funds

4.6b. Adoption of 1998 Aeronautics Program A D
Resolution G-98-10

+—c
4.8 Policy Resolution to Authorize the Establishment of a Trust/Escrow Account A D
Within State Treasury System for Q-Fund Repayment by NCRA
Item 4.8 was tabled to allow additional time to resolve Q-Fund repayment issues. No Action Taken.
5. MODAL ISSUES
5.1 Rail
No Items This Month
5.2 Highways
5.2a. Presentation on Traffic Management System Benefits I D
TIMED ITEM: Wednesday, June 3, 1998 at 8:30 a.m.
5.2b. Presentation by Mark Pisano on SCAG’s “Community Link 21" I R
Draft 1998 Regional Transportation Plan
TIMED ITEM: Wednesday, June 3, 1998 at 9:00 a.m.
6. OTHER MATTERS
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2.5 Highway Financial Matters

Project #
Allocation Amount
County Budget Act State
Dist-Co-Rte Location EA Item # Federal
Postmile Project Description Program Program Codes  Total Amount
2.5a Minor Projects Resolution: FP-97-92
1
$390,000 Near Bridgeville, at the Bridgeville Maintenance Station. 318301 1998
Construct a sand storage building. 301-0042 $390,000
Humboldt Minor 301-0890 -
01U-Hum- 20.20.201.352
L5703 $390,000
2
$330,000 Near Lakeport from Mathews Road to 1.9 kilometers west of 318401 1998
Route 29. 301-0042 $330,000
Lake Curve realignment. Minor 301-0890 -
01N-Lak-175 20.20.201.010
6.8/7.0 $330,000
3
$151,000 In Redding at various locations on Route 273 from South Street 339601 1997
to Placer Street; and on Route 299 at 11th Street. 301-0042 $151,000
Shasta Install railroad preemptions, traffic signals and safety lighting. Minor 301-0890 -
02N-Sha-273 20.20.204.620
R26.4 KP OHC/HB4N $151,000
P
$187,240 In Sacramento at the Transportation Laboratory at 5900 Folsom 2A5401 1997
Boulevard. 301-0042 $187,240
Sacramento Clear and grade construction site; pour concrete slab; purchase Minor 301-0890 -
03U-Sac- and install prefabricated Safety Storage buildings. 20.20.204.113
L5501 OHC/HA13 $187,240
5
$144,000 Near Fremont at the northbound side Mission Grade Weigh 2M1601 1998
Station. 301-0042 $144,000
Alameda Weigh station facility improvement. Minor 301-0890 -
04N-Ala-680 20.20.201.320
R8.7 $144,000
6
$240,000 In San Mateo at various locations from 41st Avenue to 27th 238801 1998
Avenue on El Camino Real. 301-0042 $240,000
San Mateo Install, modify and interconnect traffic signals. Minor 301-0890 -
04N-SM-82 20.20.201.310
8.7/9.9 $240,000
7
$145,000 In Palo Alto at the Oregon Expressway on-ramp to southbound 172101 1998
Route 101. 301-0042 $145,000
Santa Clara Repair culvert. Minor 301-0890 -
04N-SCI-101 20.20.201.120
52.0 $145,000
8
$300,000 In Shandon from the Safety Roadside Rest Area to 0.5 447701 1998
kilometer east of the rest area. 301-0042 $300,000
San Luis Obispo Extend the westbound deceleration lane and the eastbound Minor 301-0890 -
05S-SLO-46 acceleration lane. 20.20.201.320
49.6 $300,000
9
$275,000 In Fillmore at the intersection of Route 126/Route 23/A Street. 4E0001 1997
Widen the intersection and modify existing traffic signal. 301-0042 $275,000
Ventura Minor 301-0890 -
07S-Ven-126 20.20.204.620
34.01 KP OHC/HB4N $275,000
10
$123,000 In Ojai on Ojai Avenue (SR 150) at Signal Street and Fox 4E3801 1997
Street. 301-0042 $123,000
Ventura Install traffic signals with safety lighting. Minor 301-0890 -
07S-Ven-150 20.20.204.620
17.55/17.80 OHC/HB4N $123,000
11
$135,000 Near Imperial at Treshill Road. 313401 1997
Install culvert. 301-0042 $135,000
Imperial Minor 301-0890 -
11S-Imp-86 20.20.205.320
8.8 RAS/HA42 $135,000
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Highway Financial Matters

12
$300,000 In San Diego at 0.1 mile north of Sampson Street Overcrossing. 050501 1997
Construct soundwall. 301-0042 $300,000
San Diego Minor 301-0890 -
11S-SD-5 20.20.103.511
R13.9 SND/HB311 $300,000
13
$200,000 In San Diego from 0.4 kilometer south of the Robinson Avenue 214611 1998
Overcrossing to 0.1 kilometer north of the Washington Street 301-0042 $200,000
San Diego Overcrossing. Minor 301-0890 -
11S-SD-163 Upgrade metal beam median barrier and metal beam guard 20.20.201.320
2.2/2.8 rail. $200,000
Project #
Allocation Amount EA
Recipient Location (PPNO)
County Project Description Program Budget Act State
Dist-Co-Rte Project Support Expenditures (Prog Year) ltem # Federal
Postmile Award Notice, Start Spending, Job Complete Prog Amount  Program Codes Total Amount

2.5b(1) 1996 STIP Projects on the State Highway System
1

Resolution: FP-97-93

'derar

$2,075,000 In Oakland, from 0.4 kilometer east of Lakeshore Avenue 127841 1997
Department of Undercrossing to 0.1 kilometer west of Park Boulevard (0149B) 301-0042 $175,000
Transportation Undercrossing. 301-0890 $1,900,000
Construct retrofit soundwall. STIP
Alameda Support Expenditures: (97/98) 20.20.103.511
04N-Ala-580 To 7/1/96 $119,785 SND/HB311
42.7/43.5 7/1/96 to date $154,287
Award: 11/98, Start: 12/98, Complete: 3/00 $2,075,000 $2,075,000
2
$2,002,000 In San Leandro and Oakland, from 0.8 kilometer north of Route 113201 1997
Department of 112/880 Separation to 0.5 kilometer south of 98th Avenue (0042H) 301-0042 $169,000
Transportation QOvercrossing. 301-0890 $1,833,000
Construct retrofit soundwalls and strengthen bridge. STIP
Alameda Support Expenditures: (97/98) 20.20.103.511
04N-Ala-880 To 7/1/96 $94,249 SND/HB311
24.2245 7/1/96 to date $136,649
Award: 11/98, Start: 12/98, Complete: 10/99 $1,917,000 $2,002,000
3
$4,900,000 In Manhattan Beach and El Segundo, from 0.1 mile south of 102911 1997
$4,400,000 Marine Avenue to 0.3 mile north of El Segundo Boulevard. (0023G) 301-0042
Department of Widen and restripe roadway. 301-0042 $371,000
Transportation (Total estimate $10,045,326; City of Manhattan STIP 301-0890 $4,487,000
$4,171,974 and City of El Segundo $973,352.) (97/98) 301-0890 $4,029,000
Los Angeles Support Expenditures:
07S-LA-1 To 7/1/96 $1,869,284 20.20.101.913
23.4/25.2 7/1/96 to date $97,628 FCR/HE13 $4,900,000
Award: 11/98, Start: 12/98, Complete: 5/00 $4,096,000 $4,400,000
)
$4,200,000 At various locations, from 2.5 miles west of Route 110 to Route 147511 1997
Department of 605. (0640D) 301-0042 $354,000
Transportation Construct soundwalls. 301-0890 $3,846,000
Support Expenditures: STIP
Los Angeles To 7/1/96 $82,219 (97/98) 20.20.101.914
07S-LA-105 7/1/96 to date $560,147 FCR/HE14
R5.5/R17.8 Award: 11/98, Start: 12/98, Complete: 12/99 $4,200,000 $4,200,000
5
Department-of {nyo-Street. {0020A) 301-0042 $480,000
09S-Iny-395 7/1/96 to date $102,553 IRS/HE13
Voted Under Agenda Item 2.5(b)
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Project #
Allocation Amount
Recipient EA
RTPA/CTC Location (PPNO)
County Project Description Program Budget Act State
Dist-Co-Rte Project Support Expenditures (Prog Year) ltem # Federal
Postmile Award Notice, Start Spending, Job Complete Prog Amount ~ Program Codes Total Amount
2.5b(2) Resolution: FP-97-110

1998 STIP Regional Improvement Program Projects
1

$1,569,000 In El Cerrito, Richmond and San Pablo, from the Alameda 181811
Department of County Line to Potrero Avenue Undercrossing and from (0242D)
Transportation MacDonald Avenue Undercrossing to San Pablo
Dam Road Overcrossing. 96 STIP 1998
MTC This project will provide 15.2 hectares (37.5 acres) of (98/99) 301-0042 $84,000
mitigation replacement planting. $998,000 301-0890 $914,000
Contra Costa Contribution of $998,000 from 1996 STIP and $571,000 from 20.20.075.413
04N-CC-80 1998 RTIP.
0.0/2.6;4.2/6.9 KP i 98 RIP 1998
Support Expenditures: (98/99) 301-0042 $48,000
To 7/1/96 $17,714 $571,000 301-0890 $523,000
7/1/96 to date $57,465 20.20.075.613
Award: 11/98, Start: 12/98, Complete: 9/00 $1,569,000 $1,569,000
2
$1,199,000 In Walnut Creek and Pleasant Hill, from Parkside Drive to 128211
Department of 0.1 kilometer south of Contra Costa Boulevard Connector (0283J)
Transportation Separation.
Replacement highway planting and irrigation. 96 STIP 1998
MTC (98/99) 301-0042 $66,000
Contribution of $788,000 from 1996 STIP and $411,000 from $788,000 301-0890 $722,000
Contra Costa 1998 RTIP. 20.20.075.413
04N-CC-680
14.9/R17.6 98 RIP 1998
Support Expenditures: (98/99) 301-0042 $35,000
To 7/1/96 $40,074 $411,000 301-0890 $376,000
7/1/96 to date $56,925 20.20.075.613
Award: 11/98, Start: 12/98, Complete: 7/00 $1,199,000 $1,199,000
3
$48,028,000 In Milpitas and San Jose, on Route 237, from 0.4 kilometer 160201
Department of west of McCarthy Boulevard Overcrossing to 0.3 kilometer (0418D)
Transportation east of Route 880; and on Route 880, from 0.5 kilometer south
to 2.7 kilometer north of Route 237. 96 STIP 1998
MTC Modify Route 237/880 Interchange (stage A). (00/01) 301-0042 $2,281,000
Contribution of $27,059,000 from 1996 STIP and $20,969,000 $27,059,000 301-0890 $24,778,000
Santa Clara from 1998 RTIP. 20.20.075.413
04N-SCl-237,880 (EA 160201 and EA 438611 are being combined together into 438611
8.0/9.6, 7.8/10.1 EA 4386UL1 for construction purposes.) (0418E)
(Of the $7,540,000 remaining balance, $1,336,000 is being split
out for a planting project - EA 04-438641 PPNO 0418F) 98 RIP 1998
(98/99) 301-0042 $2,405,000
Program amount: $55,568,000 $28,509,000 301-0890 $18,564,000
Current allocation: $48,028,000 20.20.075.612
Split to EA 04-438641: $1,336,000
Funding Reservation: $6,204,000
Support Expenditures:
To 7/1/96 $4,656,798
7/1/96 to date $172,049
Award: 11/98, Start: 12/98, Complete: 1/03 $55,568,000 $48,028,000
7
$4,185,000 Near Lone Pine, from 0.1 mile north of Diaz Lake Road to 213001
Department of East Inyo Street. (0020A)
Transportation Widen roadway. 1998
Contribution of $2,798,000 from 1996 STIP and 96STIP 301-0042 $321,000
Inyo $1,273,000 from 1998 IIP and $114,00 from future (98/99) 301-0890 $2,477,000
09S-Iny-395 1P $2,798,000 20.20.025.513
54.6/57.4
98ITIP 1998
Support Expenditures: (98/99) 301-0042 $159,000
To 7/1/96 $1,197,352 $1,273,000 301-0890 $1,228,000
7/1/96 to date $102,553 20.20.025.713
Award: 11/98, Start: 12/98, Complete: 3/00 $4,071,000 $4,185,000
. Transportation Programming, Office of CTC Liaison Page 3 06/19/98
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Project #
Allocation Amount EA
Recipient Location (PPNO)
County Project Description Program Budget Act State
Dist-Co-Rte Project Support Expenditures (Prog Year) ltem # Federal
Postmile Award Notice, Start Spending, Job Complete Prog Amount  Program Codes  Total Amount
2.5b(3) Transportation Enhancement Activities (TEA) Project Resolution: FP-97-94
1
$733,000 Near Three Rivers, from 1.2 kilometer east of Cherokee Oaks 393601 1997
Department of Drive to Eggers Drive. (7280) 301-0042 -
Transportation Construct bicycle lane. 301-0890 $733,000
Support Expenditures: STIP
Tulare To 7/1/96 $80,132 (97/98) 20.20.108.000
06S-Tul-198 7/1/96 to date $128,235 TEA
37.6/38.9 Award: 11/98, Start: 12/98, Complete: 5/99 $733,000 $733,000
Project #
Allocation Amount EA
Recipient Location (PPNO)
County Project Description Program Budget Act State
Dist-Co-Rte Project Support Expenditures (Prog Year) Item # Federal
Postmile Award Notice, Start Spending, Job Complete Prog Amount  Program Codes  Total Amount

Resolution: FP-97-95

2.5b(4) State Highway Operation and Protection Program (SHOPP) Projects
1

$2,104,000 Near Castella, from Sacramento River Bridge and Overhead 318401 1997
Department of #6-192 to Sweetbrier Overcrossing. (6190) 301-0042 -
Transportation Construct concrete median barriers. 301-0890 $2,104,000
Support Expenditures: SHOPP
Shasta To 7/1/96 $1,559 (98/99) 20.20.205.400
02N-Sha-5 7/1/96 to date $76,104 RAS/HB1
83.7/99.3 KP Award: 11/98, Start: 12/98, Complete: 6/99 $2,104,000 $2,104,000
2
$1,600,000 Near Chico, at Dry Creek Bridge #12-123. 0A9001 1997
Department of Replace bridge. (2408) 301-0042 $184,000
Transportation Program Amount: $1,815,000 301-0890 $1,416,000
Butt Current Allocation: $1,600,000 ?Ol-(l)%lzl):’ 20.20.205.221
utie Savings: $215,000 -20.200.
03N-But-99 Support Expenditures: RAS/HA21
205/20.7 T/C-?L/ 7/1/96d © $0
7/1/96 to date 0,397
Award: 11/98, Start: 12/98, Complete:4/00 $1,815,000 $1,600,000
3
$3,400,000 In Sacramento, from Q Street to Front Street. 0A2001 1997
Department of Excavate and remove soil contaminated with petroleum (5791) 301-0042 $3,400,000
Transportation hydrocarbons and install a vapor extraction system. 301-0890 -
Support Expenditures: SHOPP
Sacramento To 7/1/96 $7,478 (98/99) 20.20.208.013
03N-Sac-5 7/1/96 to date $215,649 OHC/HW13
23.1 Award: 11/98, Start: 12/98, Complete:6/99 $2,862,000 $3,400,000
7
$2,800,000 In Sacramento, from Power Inn Road to County Road at 0A5501 1997
Department of various locations (5977) 301-0042 $321,000
Transportation Rehabilitate roadway. 301-0890 $2,479,000
Program amount: $5,764,000 SHOPP
Sacramento Current allocation: $2,800,000 (00/01) 20.20.205.222
03N-Sac-16 Savings: $2,964,000 RAS/HA22
2.5/R20.7 Support Expenditures:
To 7/1/96 $0
7/1/96 to date $16,470
Award: 11/98, Start: 12/98, Complete:7/99 $5,764,000 $2,800,000
5
$64,000 In and near Sloughhouse, 0.5 mile west of Grant Line Road to 353211 1997
Department of Rancho Murieta Parkway. (0202Y) 301-0042 $6,000
Transportation This project will provide 6.5 hectares (16 acres) of required SHOPP 301-0890 $58,000
mitigation planting of valley oak trees and elderberry plants.
Sacramento Support Expenditures: (98/99) 20.20.205.400
03N-Sac-16 To 7/1/96 $1,459 RAS/HB1
12.0119.5 7/1/96 to date $15,940
Award: 11/98, Start: 12/98, Complete: 7/00 $64,000 $64,000
. Transportation Programming, Office of CTC Liaison Page 4 06/19/98
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6
$1,733,000 Near Sacramento, from McConnell Overhead to1.3 kilometer 0A7601 1997
Department of south of Elk GroveBoulevard Overcrossing (northbound side (6888) 301-0042 $199,000
Transportation only). 301-0890 $1,534,000
Rehabilitate roadway. SHOPP
Sacramento Support Expenditures: (99/00) 20.20.205.222
03N-Sac-99 To 7/1/96 $0 RAS/HA22
8.8/12.0 7/1/96 to date $6,773 $1,733,000 $1,733,000
Award: 11/98, Start: 12/98, Complete: 7/99
=
$8,000,000 Near Meridian, west of Sutter Bypass Bridge #18-05. 362301 1997
Department of Rehabilitate and widen bridge and roadway. (0283A) 301-0042 $918,000
Transportation Program amount: $11,207,000 301-0890 $7,082,000
Current allocation: $8,000,000 SHOPP
Sutter Savings: $3,207,000 (97/98) 20.20.205.221
03N-Sut-20 Support Expenditures: RAS/HA21
2.5/5.4 To 7/1/96 $1,293,297
7/1/96 to date $595,275
Award: 11/98, Start: 12/98, Complete:2/01 $11,207,000 $8,000,000
8
$1,795,000 In Milpitas and Fremont, from 0.5 mile south of Calaveras 127711 1997
Department of Boulevard Separation to north Department of Water Resource (0156C) 301-0042 $151,000
Transportation (DWR) Undercrossing. 301-0890 $1,644,000
This project will rehabilitate 35.2 hectares (87 acres) of SHOPP
Alameda existing highway planting and upgrade the existing (97/98) 20.20.205.225
Santa Clara manual irrigation system to an automatic irrigation system. RAS/HA25
04N-Ala, SCI-680 Support Expenditures:
MO0.0/M1.5, To 7/1/96 $153,050
M7.1/M9.9 7/1/96 to date $31,646
Award: 11/98, Start: 12/98, Complete:9/02 $1,580,000 $1,795,000
9
$1,092,000 In Lafayette, from Acalanes Road Undercrossing to Pleasant 246611 1997
Department of Hill Road Overcrossing. (0224B) 301-0042 $125,000
Transportation Rehabilitate roadway. 301-0890 $967,000
Support Expenditures: SHOPP
Contra Costa To 7/1/96 $53,690 (97/98) 20.20.205.222
04N-CC-24 7/1/96 to date $21,017 RAS/HA22
R4.4/R8.9 Award: 11/98, Start: 12/98, Complete: 6/99 $1,040,000 $1,092,000
10
$234,000 In Lafayette, from 0.4 kilometer west of Acalanes Road 246621 1997
Department of Undercrossing to 0.7 kilometer east of Pleasant Hill Road (0224D) 301-0042 $27,000
Transportation Undercrossing. 301-0890 $207,000
Replace existing freeway lighting. SHOPP
Contra Costa Program amount: $326,000 (97/98) 20.20.205.222
04N-CC-24 Current allocation: $234,000 RAS/HA22
R4.4/R8.9 Savings: $92,000
Support Expenditures:
To 7/1/96 $11,299
7/1/96 to date $65,768
Award: 11/98, Start: 12/98, Complete: 7/99 $326,000 $234,000
11
$5:746,000 135381 1997
Department of {06428B) 301-0042 $659,000
‘SHOPP
04N-SM-82 RAS/HA22
5.0/8.6
Withdrawn by
Department Prior to $6,544,000 $5,746,000
Meeting
- Not Voted - Not Ready to List - Not Voted -
12
$170,000 Near Sears Point, at various locations from 1.5 kilometer north 203601 1997
Department of of Route 37 to 2.3 kilometer north of Tolay Creek Bridge. (0821C) 301-0042 $170,000
Transportation This project will create 0.05 hectare (0.12 acres) of wetlands 301-0890 -
and 0.084 hectare (0.21 acres) of revegetation planting, as a SHOPP
Sonoma requirement for a roadway and bridge widening project. (97/98) 20.20.205.222
04N-Son-121 Program amount: $173,000 RAS/HA22
1.5/4.8 KP Current allocation: $170,000
Savings: $3,000
Support Expenditures:
To 7/1/96 $3,448
7/1/96 to date $111,164
Award: 11/98, Start: 12/98, Complete:6/99 $173,000 $170,000
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13
$318,000 From Santa Ynez River Bridge to 0.8 kilometer north of North 445101 1997
Department of Buellton Overcrossing. (4510) 301-0042 $318,000
Transportation This project will rehabilitate 6 hectares (15 acres) of highway 301-0890 -
planting, killed or damaged by the 1990/1991 winter freeze SHOPP
Santa Barbara and upgrade the existing irrigation system. (97/98) 20.20.205.225
05S-SB-101 Support Expenditures: RAS/HA25
R56.8/R58.0 To 7/1/96 $10,848
7/1/96 to date $24,285
Award: 11/98, Start: 12/98, Complete: 4/99 $318,000 $318,000
14
$2,141,000 In Bakersfield, from M Street Overcrossing to Oswell Street 385201 1997
Department of Overcrossing Bridge. (3726) 301-0042 $246,000
Transportation Rehabilitate roadway. 301-0890 $1,895,000
Support Expenditures: SHOPP
Kern To 7/1/96 $25,747 (96/97) 20.20.205.222
06S-Ker-178 7/1/96 to date $8,446 RAS/HA22
R1.8/R6.2 Award: 11/98, Start: 12/98, Complete: 7/99 $2,140,000 $2,141,000
15
$513,000 Near Corcoran, at Cross Creek. 356621 1997
Department of Widen bridge. (4290A) 301-0042 $59,000
Transportation Support Expenditures: SHOPP 301-0890 $454,000
Kings To 7/1/96 $84,798 (97/98)
06N-Kin-43 7/1/96 to date $92,811 20.20.205.222
7.9 Award: 11/98, Start: 12/98, Complete: 9/99 $432,000 RAS/HA22 $513,000
16
$1,546,000 At various locations. 333541 1997
Department of Install changeable message signs. (5475) 301-0042 $177,000
Transportation Program amount; $1,674,000 301-0890 $1,369,000
Current allocation: $1,546,000 SHOPP
Fresno Savings: $128,000 (98/99) 20.20.204.620
Kings Support Expenditures: OHC/HB4N
Madera To 7/1/96 $11,135
06N-Fre, Kin, Mad-var ~ 7/1/96 to date $18,662
various Award: 11/98, Start: 12/98, Complete: 5/01 $1,674,000 $1,546,000
17
$3,971,000 Near Santa Clarita, at Castaic Junction. 115661 1997
Department of Construct the Newhall maintenance station. (0175U) 301-0042 $3,971,000
Transportation Program amount: $4,072,000 301-0890 -
Current allocation: $3,971,000 SHOPP
Los Angeles Savings: $101,000 (97/98) 20.20.204.112
07U-LA-L5722 Support Expenditures: OHC/HA12
To 7/1/96 $621,025
7/1/96 to date $438,950
Award: 11/98, Start: 12/98, Complete: 8/00 $4,072,000 $3,971,000
18
$499,000 In San Buenaventura, from 0.3 kilometer east of Saticoy Avenue 118941 1997
Department of Overcrossing to 0.6 kilometer east of Wells Road (1246R) 301-0042 $57,000
Transportation Overcrossing. 301-0890 $442,000
Rehabilitate roadway. SHOPP
Ventura Program amount: $531,000 (98/99) 20.20.205.222
07S-Ven-126 Current allocation: $499,000 RAS/HA22
7.5/8.7 KP Savings: $32,000
Support Expenditures:
To 7/1/96 $110,026
7/1/96 to date $108,476
Award: 11/98, Start: 12/98, Complete: 7/99 $531,000 $499,000
19
$1,722,000 In Redlands and Mentone, from Pearl Avenue to Amethyst 358201 1997
Department of Street. (0204A) 301-0042 $197,000
Transportation Rehabilitate roadway. 301-0890 $1,525,000
Program amount: $1,793,000 SHOPP
San Bernardino Current allocation: $1,722,000 (97/98) 20.20.205.222
08S-SBd-38 Savings: $71,000 RAS/HA22
S0.9/R8.0 KP Support Expenditures:
To 7/1/96 $246,418
7/1/96 to date $303,213
Award: 11/98, Start: 12/98, Complete: 5/99 $1,793,000 $1,722,000
20
$1,168,000 Near Merced, from Deadman Crossing to Applegate Road 419701 1997
Department of QOvercrossing. (5419) 301-0042 $134,000
Transportation Upgrade bridge rails and widen structures. 301-0890 $1,034,000
SHOPP
Merced Support Expenditures: (97/98) 20.20.205.221
10N-Mer-99 To 7/1/96 $173,764 RAS/HA21
5.2/22.8 7/1/96 to date $191,448
Award: 11/98, Start: 12/98, Complete: 11/99 $1,069,000 $1,168,000
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21
$1,450,000 Near Escalon, from Escalon-Bellota Road to Stanislaus 296611 1997
Department of County Line. (7817) 301-0042 $166,000
Transportation Rehabilitate roadway. 301-0890 $1,284,000
Support Expenditures: SHOPP
San Joaquin To 7/1/96 $250,761 (97/98) 20.20.205.222
10N-SJ-120 7/1/96 to date $132,187 RAS/HA22
27.6/34.1 KP Award: 11/98, Start: 12/98, Complete:8/99 $1,450,000 $1,450,000
22
$150,000 At the Cleveland National Forest, adjacent to Boulder Creek 179201 1997
Department of Road. (0312K) 301-0042 $150,000
Transportation County Line. 301-0890 -
Rehabilitate roadway. SHOPP
San Diego Support Expenditures: (97/98) 20.20.205.400
11S-SD-78 To 7/1/96 $29,231 RAS/HB1
91.6 KP 7/1/96 to date $0
Award: 11/98, Start: 12/98, Complete:2/99 $150,000 $150,000
23
$4,227,000 In Laguna Beach, from Nyes Place to Myrtle. 0646U1 1997
Department of Rehabilitate roadway. (0908K) 301-0042 $485,000
Transportation (The remaining programmed balance of $3,732,000 is 301-0890 $3,742,000
reserved to fund five (5) Route 91 pavement and ramp SHOPP
Orange rehabilitation projects needing additional funds: (97/98) 20.20.205.222
12S-Ora-1 EA 12-0155U1, PPNO 4507, EA 12-035711, PPNO 2854, RAS/HA22
11.8/15.9KP EA 12-0124U1, PPNO 4510A, EA 12-0124V1, PPNO 4510B,
EA 12-0125U1, PPNO 4557.)
Program amount; $7,959,000
Current allocation: $4,227,000
District balance sheet: $3,732,000
Support Expenditures:
To 7/1/96 $487,683
7/1/96 to date $274,003
Award: 11/98, Start: 12/98, Complete: 9/00 $7,959,000 $4,227,000
24
$1,704,000 In Seal Beach, on Route 405, from 0.2 kilometer west of Seal 037401 1997
Department of Beach Boulevard to the San Gabriel River. On Route 605, (2861) 301-0042 $144,000
Transportation from the 405/605 Interchange to 0.71 kilometer south of the 301-0890 $1,560,000
Los Angeles and Orange County Line, and on Route 22, from SHOPP
Orange the San Gabriel River to west end of Beverly Manor Road. (97/98) 20.20.205.225
12S-0Ora-22,405,605 This project will upgrade approximately 49 hectares (120 RAS/HA25
0.01/1.21;36.6/38.7 acres) of existing irrigation to remote irrigation control system
and restore highway planting.
Program amount: $1,857,000
Current allocation: $1,704,000
08-2015U1 Savings: $153,000
Support Expenditures:
To 7/1/96 $110,269
7/1/96 to date $165,154
Award: 11/98, Start: 12/98, Complete: 4/00 $1,857,000 $1,704,000
25
12S-Ora-74 To-#196 $447,943 OHC/HB4N
Withdrawn by
Department Prior to
Meeting No Cooperative Agreement
- Not Voted - - Not Voted -
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Project #
Allocation Amount EA
Recipient Location (AMEND #)
County Project Description Program Budget Act State
Dist-Co-Rte Project Support Expenditures (Prog Year) ltem # Federal
Postmile Award Notice, Start Spending, Job Complete Prog Amount  Program Codes  Total Amount
2.5b(5) SHOPP Project to Improve Caltrans Headquarters Building Resolution: FM-98-04 & FP-97-96
1
$1,629,700 Headquarters Building, 1120 N Street, Sacramento, 272421 1996
Department of California. (0264F) 311-0042 $1,629,700
Transportation Fire, Life and Safety Improvement Phase II. 301-0890 -
Support Expenditures: SHOPP
Sacramento To 7/1/96 $1,777 (97/98) 20.20.204.113
03U-Sac-5500 7/1/96 to date $2,476 OHC/HA13
Award: 11/98, Start: 12/98, Complete:12/99 $2,080,000 $1,629,700
Project #
Allocation Amount EA
Recipient Location (AMEND #)
County Project Description Program Budget Act State
Dist-Co-Rte Project Support Expenditures (Prog Year) Item # Federal
Postmile Award Notice, Start Spending, Job Complete Prog Amount  Program Codes  Total Amount
2.5b(6) SHOPP Projects Amended into SHOPP by Department Action Resolution: FP-97-97
1
$1,000,000 Approximately 7.4 kilometers south of Crescent City. 366711 1997
Department of Repair embankment. (96H-152) 301-0042 $115,000
Transportation Support Expenditures: SHOPP 301-0890 $885,000
Del Norte To 7/1/96 $14,640 (97/98)
01U-DN-101 7/1/96 to date $117,935 20.20.205.223
18.8/21.9 Award: 11/98, Start: 12/98, Complete: 5/99 $1,000,000 RAS/HA23 $1,000,000
2
$350,000 Near Mckinleyville, approximately 0.2 kilometer north of 371301 1997
Department of Airport Road Undercrossing. (96H-153) 301-0042 $350,000
Transportation Repair embankment. 301-0042 $40,000
Support Expenditures: SHOPP 301-0890 $310,000
Humboldt To 7/1/96 $5,136 (97/98)
01U-Hum-101 7/1/96 to date $31,411 20.20.205.223
94.2 Award: 11/98, Start: 12/98, Complete: 5/99 $350,000 RAS/HA23 $350,000
3
$600,000 About 17.5 kilometer south of Klamath, at 4.0 kilometer north of 320001 1997
Department of Boyes Creek Viaduct. (96H-158) 301-0042 $69,000
Transportation Install rock slope protection. 301-0890 $531,000
Support Expenditures: SHOPP
Humboldt To 7/1/96 $54,178 (97/98) 20.20.205.223
01U-Hum-101 7/1/96 to date $69,855 RAS/HA23
1315 Award: 11/98, Start: 12/98, Complete: 4/99 $600,000 $600,000
)
01U-Hum-101 7/1/96 to date $7,084 RAS/HA23
Withdrawn by
Department Prior to
Meeting Environmental Issues - Not Voted -
- Not Voted -
5
$400,000 Near Ukiah, at 2.2 kilometer south of El Roble Overcrossing. 375111 1997
Department of Rehabilitate roadway. (96H-160) 301-0042 $46,000
Transportation Support Expenditures: SHOPP 301-0890 $354,000
Mendocino To 7/1/96 $0 (97/98)
01N-Men-101 7/1/96 to date $14,811 20.20.205.222
29.8 KP Award: 11/98, Start: 12/98, Complete: 5/99 $400,000 RAS/HA22 $400,000
6
$800,000 Near Castella, at 3.1 north of Gibson Road Overcrossing. 346001 1997
Department of Rehabilitate roadway. (96H-151) 301-0042 $67,000
Transportation Support Expenditures: SHOPP 301-0890 $733,000
Shasta To 7/1/96 $0 (97/98)
02U-Sha-5 7/1/96 to date $22,798 20.20.205.223
88.8 KP Award: 11/98, Start: 12/98, Complete: 5/99 $800,000 RAS/HA23 $800,000
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=
$4,050,000 At various locations, from Humboldt County Line to 4.0 326601 1997
Department of kilometer east of Big French Creek Bridge. (96H-161) 301-0042 $465,000
Transportation Rehabilitate roadway. 301-0890 $3,585,000
Support Expenditures: SHOPP
Trinity To 7/1/96 $398 (97/98) 20.20.205.222
02N-Tri-299 7/1/96 to date $5,883 RAS/HA22
0.0/41.5 KP Award: 11/98, Start: 12/98, Complete: 1/00 $4,050,000 $4,050,000
8
Department-of Road: {96H-159) 301-0042 $58,000
034U-Pla-89 196 to-date $63;263 RAS/HA23
Withdrawn by
Department Prior to
Meeting Need more time to determine if winter storms have - Not Voted -
- Not Voted - changed project scope.
9
$4,700,000 From 11.3 kilometer east of Gold Lake Road to the Plumas 0A5301 1997
Department of County Line. (96H-156) 301-0042 $539,000
Transportation Rehabilitate roadway. 301-0890 $4,161,000
Support Expenditures: SHOPP
Sierra To 7/1/96 $0 (97/98) 20.20.205.222
03N-Sie-49 7/1/96 to date $8,651 RAS/HA22
56.9 66.5/103.1 KP Award: 11/98, Start: 12/98, Complete: 11/99 $4,700,000 $4,700,000
10
05U-Mon-1 HA96 to-date $170,313 RAS/HA23
Withdrawn by
Department Prior to
Meeting Not Ready to List - Not Voted -
- Not Voted -
11
Los-Angeles To 714196 $0 (97/98)
Withdrawn by
Department Prior to
Meeting Additional Testing Required - Not Voted -
- Not Voted -
12
$360,000 On Route 5, from 0.8 kilometer south of San Ysidro 217901 1997
Department of Undercrossing to 0.3 kilometer north of Fourth Street (96H-157) 301-0042 $30,000
Transportation Overcrossing and on Route 8, from 0.3 kilometer west of 301-0890 $330,000
Morena Boulevard Undercrossing to 0.8 kilometer east of Main SHOPP
San Diego Street Undercrossing. (97/98) 20.20.204.711
11S-SD-5,8 Rehabilitate roadway. OHC/HB71
R1.1/R86.2; Support Expenditures:
R0.3/29.5 KP To 7/1/96 $4,289
7/1/96 to date $89,140
Award: 11/98, Start: 12/98, Complete: 5/99 $360,000 $360,000
13
$1,879,000 In La Palma, Buena Park, Anaheim, Fullerton and Placentia, 089701 1997
Department of from Route 57/91 Interchange to Los Angeles County Line. (96H-163) 301-0042 $216,000
Transportation Rehabilitate roadway. 301-0890 $1,663,000
Support Expenditures: SHOPP
Orange To 7/1/96 $0 (97/98) 20.20.205.222
12S-Ora-91 7/1/96 to date $858 RAS/HA22
R0.0/10.78 KP Award: 11/98, Start: 12/98, Complete: 11/99 $1,879,000 $1,879,000
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Project #
Allocation Amount EA
Recipient Location (PPNO)
County Project Description Program Budget Act State
Dist-Co-Rte Project Support Expenditures (Prog Year) ltem # Federal
Postmile Award Notice, Start Spending, Job Complete Prog Amount  Program Codes  Total Amount
2.5b(7) Toll Bridge Project Resolution: FP-97-98
1
Transportation Bridge Toll Plaza
San-Mateo {9798) Bay
Alameda Bridges
Withdrawn by
Department Prior to
Meeting
- Not Voted - Not Ready to List - Not Voted -
Project #
Allocation Amount EA
Recipient Location (PPNO)
County Project Description Program Budget Act State
Dist-Co-Rte Project Support Expenditures (Prog Year) ltem # Federal
Postmile Award Notice, Start Spending, Job Complete Prog Amount  Program Codes  Total Amount
2.5b(8) State Traffic Systems Management (TSM) Projects Resolution: FP-97-99
1
$75,000 In Redding, at East Street. 336401 1997
Department of Construct a continous center turn lane and modify the existing (2006) 301-0042 $75,000
Transportation signalization. 301-0890 -
Support Expenditures: TSM
Shasta To 7/1/96 $31 (97/98) 20.20.300.620
02U-Sha-299 7/1/96 to date $19,338 (TSM/HB4N)
R38.9 KP Award: 11/98, Start: 12/98, Complete: 3/99 $75,000 $75,000
2
$2,325,000 In Ashland, from Route 580/238 Separation to Route 880/238 242301 1997
Department of Separation. (0096C) 301-0042 $2,325,000
Transportation Construct auxiliary lane. 301-0890 -
Program amount: $3,300,000 TSM
Alameda Current allocation: $2,325,000 (97/98) 20.20.300.620
04U-Ala-238 Savings: $975,000 (TSM/HB4N)
14.9/16.7 Support Expenditures:
To 7/1/96 $27,293
7/1/96 to date $456,351
Award: 11/98, Start: 12/98, Complete: 7/00 $3,300,000 $2,325,000
3
$586,000 In Oakland, at 7th Street and Mandela Parkway (Cypress 151021 1997
Department of Street) and under the new freeway structure between Adeline 242901 301-0042 $586,000
Transportation Street and Filbert Street . {0060L) 301-0890 $586,000
Const ruct park and ride lots. (0051S)
Alameda Program amount: $700,000 20.20.300.620
04U-Ala-880 Current allocation: $586,000 TSM (TSM/HB4N)
32.2/32.6 Savings: $114,000 (97/98)
Support Expenditures:
To 7/1/96 $2,459
7/1/96 to date $127,320
Award: 11/98, Start: 12/98, Complete: 2/00 $700,000 $586,000
7
$175,000 In Oakland, at Northgate Avenue and 23rd Street to the District 151021 1997
Department of Office, 111 Grand Avenue . (0060L) 301-0042 $175,000
Transportation Install changeable message signs. 301-0890 -
Support Expenditures: TSM
Alameda To 7/1/96 $3,099 (97/98) 20.20.300.620
04U-Ala-980 7/1/96 to date $85,124 (TSM/HB4N)
L5012 Award: 11/98, Start: 12/98, Complete: 5/99 $175,000 $175,000
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5
$1,200,000 On Route 17, from 0.6 kilometer south of Lark Avenue to 0.6 151231 1997
Department of kilometer north of Camden Avenue and on Route 880, from 0.7 (0401B) 301-0042 $1,200,000
Transportation kilometer south of North First Street to 0.7 kilometer north of 301-0890 -
Bayshore Highway. TSM
Santa Clara Install ramp meters and widen on-ramp lanes. (97/98) 20.20.300.620
04U-SCI-17,880 Support Expenditures: (TSM/HB4N)
8.9/10.5,3.1/4.5 To 7/1/96 $20,852
7/1/96 to date $291,055
Award: 11/98, Start: 12/98, Complete: 8/99 $1,200,000 $1,200,000
6
$326,000 In San Jose, at Almaden Expressway Undercrossing. 151221 1997
Department of Construct High Occupancy Vehicle lane. (0428A) 301-0042 $326,000
Transportation Program amount: $400,000 301-0890 -
Santa Clara Current allocation: $326,000 TSM
04U-SCI-85 Savings: $74,000 (97/98) 20.20.300.620
59 Support Expenditures: (TSM/HB4N)
To 7/1/96 $15,994
7/1/96 to date $129,679
Award: 11/98, Start: 12/98, Complete: 6/99 $400,000 $326,000
=
$250,000 In Cupertino, at Sunnyvale-Saratoga Road Overcrossing. 151241 1997
Department of Install ramp metering. (0515B) 301-0042 $250,000
Transportation Program amount: $270,000 301-0890 -
Santa Clara Current allocation: $250,000 TSM
04U-SCI-280 Savings: $20,000 (97/98) 20.20.300.620
95 Support Expenditures: (TSM/HB4N)
To 7/1/96 $23,222
7/1/96 to date $104,236
Award: 11/98, Start: 12/98, Complete:6/99 $270,000 $250,000
8
$750,000 In San Francisco, Sausalito, and Marin City, at various 150661 1997
Department of locations and from the Junction 1/101 to Richardson Bay (0617D) 301-0042 $750,000
Transportation Bridge Overhead. 301-0890 -
Install motorist information system. TSM
San Francisco Support Expenditures: (97/98) 20.20.300.620
Marin To 7/1/96 $2,345 (TSM/HB4N)
04U-SF, Mrn-101 7/1/96 to date $228,644
9.3,0.2/4.3 Award: 11/98, Start: 12/98, Complete:12/99 $750,000 $750,000
9
$675,000 In Menlo Park, from Route 101 to the Dumbarton Bridge. 151441 1997
Department of Install video imaging processing system. (0670) 301-0042 $675,000
Transportation Support Expenditures: TSM 301-0890 -
San Mateo To 7/1/96 $5,813 (97/98)
04U-SM-84,109,114 7/1/96 to date $140,000 20.20.300.620
various Award: 11/98, Start: 12/98, Complete:11/99 $675,000 (TSM/HB4N) $675,000
10
$6,700,000 In Los Angeles, Monterey Park, Montebello, Rosemead and 1209C1 1997
Department of South El Monte between Route 5 and Route 605. (0462B) 301-0042 $6,700,000
Transportation Install communication, surveillance, motorist information 301-0890 -
system. TSM
Los Angeles Support Expenditures: (97/98) 20.20.300.620
07U-LA-60 To 7/1/96 $32,058 (TSM/HB4N)
0.1/11.7 7/1/96 to date $116,286
Award: 11/98, Start: 12/98, Complete: 2/01 $6,700,000 $6,700,000
11
$6,071,000 In and near Los Angeles, Downey, Industry and Diamond Bar, 120961 1997
Department of between Route 605 and Route 57. (0483B) 301-0042 $6,071,000
Transportation Install communication, surveillance, motorist information 301-0890 -
system. TSM
Los Angeles Program amount: $6,075,000 (97/98)
07U-LA-60 Current allocation: $6,071,000 20.20.300.620
11.67/23.69 Savings: $4,000 (TSM/HB4N)
Support Expenditures:
To 7/1/96 $59,411
7/1/96 to date $84,096
Award: 11/98, Start: 12/98, Complete: 12/00 $6,075,000 $6,071,000
12
$1,675,000 In Los Angeles andCulver City, from Slauson Avenue to Lincoln 120891 1997
Department of Boulervard. (0628N) 301-0042 $1,675,000
Transportation Install communication, surveillance, motorist information 301-0890 -
system. TSM
Los Angeles Support Expenditures: (97/98) 20.20.300.620
07U-LA-90 To 7/1/96 $43,268 (TSM/HB4N)
1.4/5.2 KP 7/1/96 to date $136,738
Award: 11/98, Start: 12/98, Complete: 4/00 $1,675,000 $1,675,000
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$4,929,000 In Gardena, Carson, Compton, Long Beach and Bellflower 120981 1997
Department of from 0.2 mile east of Route 110/91 Separation to 0.1 mile east (0532Y) 301-0042 $4,929,000
Transportation of Lakewood Boulervard Undercrossing. 301-0890 -
Install communication, surveillance, motorist information TSM
Los Angeles system. (97/98)
07U-LA-91 Program amount: $4,930,000 20.20.300.620
6.5/14.64 Current allocation: $4,929,000 (TSM/HB4N)
Savings: $1,000
Support Expenditures:
To 7/1/96 $32,551
7/1/96 to date $140,781
Award: 11/98, Start: 12/98, Complete: 12/00 $4,930,000 $4,929,000
14
$3,448,000 In Bellflower, Norwalk, Artesia and Cerritos, from 0.1 mile east 120991 1997
Department of of Route 19/91 Separation to the Orange County Line. (0552B) 301-0042 $3,448,000
Transportation Install communication, surveillance, motorist information 301-0890 -
system. TSM
Los Angeles Program amount: $3,475,000 (97/98)
07U-LA-91 Current allocation: $3,448,000 20.20.300.620
14.6/20.7 Savings: $27,000 (TSM/HB4N)
Support Expenditures:
To 7/1/96 $37,319
7/1/96 to date $99,126
Award: 11/98, Start: 12/98, Complete: 9/00 $3,475,000 $3,448,000
15
$1,876,000 In Corona and Norco, from Route 15/91 Separation to the San 385301 1997
Department of Bernardino County Line. (0026C) 301-0042 $1,876,000
Transportation Install Fiber Optic Backbone and Closed Circuit Televisions. TSM 301-0890 -
Support Expenditures: (97/98)
Riverside To 7/1/96 $48,938
08U-Riv-15 7/1/96 to date $121,363 20.20.300.620
66.8/84.2 KP Award: 11/98, Start: 12/98, Complete: 11/99 $1,564,000 (TSM/HB4N) $1,876,000
16
$3,043,000 In and near Ontario, Fontana, Rancho Cucamonga, San 384401 1997
Department of Bernardino and Devore, at various locations. (0031B) 301-0042 $3,043,000
Transportation Install communication, surveillance, and metering system. TSM 301-0890 -
Support Expenditures: (97/98)
San Bernardino To 7/1/96 $65,200
08U-SBd-15 7/1/96 to date $210,814 20.20.300.620
0.0/R22.2 KP Award: 11/98, Start: 12/98, Complete: 4/00 $3,005,000 (TSM/HB4N) $3,043,000
17
$2,560,000 In San Diego, on Route 5, from 0.1 kilometer north of 063401 1997
Department of Washington Street Undercrossing to the Route 5/8 Separation (0104C) 301-0042 $2,560,000
Transportation and on Route 8, from the Route 5/8 Separation to 0.5 kilometer 301-0890 -
west of the Hotel Circle Drive Undercrossing. TSM
San Diego Construct fiber optic closed circuit television system. (97/98)
11U-SD-5,8 Support Expenditures: 20.20.300.620
R29.5/R32.3; To 7/1/96 $17,954 (TSM/HB4N)
R0.2/3.1 KP 7/1/96 to date $113,158
Award: 11/98, Start: 12/98, Complete: 6/00 $2,543,000 $2,560,000
18
$3,460,000 In Orange, Anaheim, Placentia, Brea and Fullerton between 0769U1 1997
Department of Route 5 and the Los Angeles County Line. (2973) 301-0042 $3,460,000
Transportation Install closed circuit television (CCTV), fiber optics 301-0890 -
communication system (FOCS) and traffic operations TSM
Orange surveillance stations (TOSS). (97/98)
12U-Ora-57 Support Expenditures: 20.20.300.620
17.4/36.2 KP To 7/1/96 $105,485 (TSM/HB4N)
7/1/96 to date $231,547
Award: 11/98, Start: 12/98, Complete: 8/00 $3,460,000 $3,460,000
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Project #
Allocation Amount EA
Recipient Project Title (PPNO)
RTPAICTC Location Program Budget Act Federal
District-County Project Description (Prog Year) ltem # State

Legislative Districts

Project Funding

Prog Amount

Program Codes  Total Amount

2.5¢(1) Local Assistance Flexible Congestion Relief (FCRL) Project Resolution: FP-97-100
1
$4,320,000 Automated Traffic Surveillance and Control (ATSAC). 171800/ 1996
City of Los Angeles On Jefferson, Martin Luther King Junior, Exposition Boulevards, 4U0164 125-0042 $4,320,000
Vernon, Rodeo Road. (2018)
SCAG Replace signal controllers and communications equipment at 20.30.101.620
86 intersections and provide detection, surveillance and FCRL FCRL
07-Los Angeles communication equipment to link with a central computer (96/97)
facility, and install central computer and display equipment and
other peripheral hardware. (Capital = $3,200 K,
Support=$1,120K).
Federal (TEA): -
State Funds: $4,320,000
Senate: 21,25 Other Sources: $3,743,400
Assembly: 43,52 Total estimate: $8,063,400 $4,320,000 $4,320,000
Project #
Allocation Amount EA
Recipient Project Title PPNO
RTPAICTC Location Program Budget Act
District-County Project Description Prog Year ltem # State

Legislative Districts

Project Funding

Prog Amount

Program Codes  Total Amount

2.5c(2) Local Assistance Traffic System Management (TSM) Projects Resolution: FP-97-101
1
$127,000 Bus Turnouts. 924805 1997
County of Sacramento ~ On Watt Avenue at the EI Camino Avenue intersection for both 1635 101-0042 $127,000
SACOG the northbound and southbound traffic. TSM
03-Sacramento Construct bus turnouts. (97/98) 20.30.300
State (TSM): $127,000 TSML
Senate: 5,6 Other Sources: $0
Assembly: 9,10 Total estimate: $127,000 $127,000 $127,000
2
$310,000 Geometric Intersection Improvement. 924802 1997
City of Sacramento Freeport Boulevard and Fruitridge Road Intersection. 1634 101-0042 $310,000
SACOG Add left turn lane, widening and traffic signal modifications. TSM
03-Sacramento State (TSM): $310,000 (97/98) 20.30.300
Other Sources: $30,000 TSML
Senate: 5,6 Total estimate: $340,000
Assembly: 9,10 $310,000 $310,000
3
$1,215,000 Signal System Interconnect. 928317 1997
City of San Bruno Along San Bruno Avenue and South Airport Boulevard corridor. 4036A 101-0042 $1,215,000
MTC Interconnect 22 traffic signals. (Capital $900K, Support $315K) TSM
04-Alameda State (TSM): $1,215,000 (97/98) 20.30.300
Other Sources: $115,000 TSML
Senate: 7 Total estimate: $1,330,000
Assembly: 11 $1,215,000 $1,215,000
7
$458,000 Citywide Signal System Upgrade/Interconnect, Phase 2. 928318 1997
City of San Leandro In the City of San Leandro. 4035A 101-0042 $458,000
MTC Interconnect 54 signals and integrate fiber-optic/radio TSM
04-Alameda technology into these signals. (Capital $340K, Support $118K) (97/98) 20.30.300
State (TSM): $458,000 TSML
Senate: 7 Other Sources: $0
Assembly: 11 Total estimate: $458,000 $458,000 $458,000
5
$3,000,800 Interstate 80 Corridor, San Pablo Avenue Motorist 928321 1997
Alameda County Information/Signal System Upgrade/Interconnect and 4033A 101-0042 $3,000,800
Congestion Management  Intersection improvements. TSM
Agency (ACCMA) Along San Pablo Avenue from 16th Street in the City of Oakland (97/98) 20.30.300
MTC to State Route 4 in the City of Hercules. TSML
04-Alameda Provide signal interconnect system and signal coordination.
(Capital $2,226K, Support $775K)
State (TSM): $3,000,800
Senate: 7 Other Sources: $0
Assembly: 11 Total estimate: $3,000,800 $3,000,800 $3,000,800
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6
$200,000 Signal Interconnect. 929907 1997
City of Bakersfield On H Street from White Lane to Brundage Lane. 3101 101-0042 $200,000
KCOG Install traffic signal interconnect system. TSM
06-Kern (97/98) 20.30.300
State (TSM): $200,000 TSML
Senate: 17 Other Sources: $26,783
Assembly: 34 Total estimate: $226,783 $200,000 $200,000
i
$223,000 Signal Interconnect. 929908 1997
City of Clovis On Clovis Avenue between Shaw and Herndon Avenues. 1802 101-0042 $223,000
COFCG Install conduit and fiber optic cable for the purpose of TSM
06-Fresno interconnecting and coordinating existing traffic signals. (97/98) 20.30.300
State (TSM): ! TSML
Senate: 16 Other Sources: $29,000
Assembly: 30 Total estimate: $252,000 $223,000 $223,000
8
$147,000 Signal Interconnect. 929909 1997
City of Visalia Along Walnut Avenue from Court Street to Akers Street and 6221 101-0042 $147,000
COFCG Conyer Street from Walnut Avenue to Mineral King Avenue TSM
06-Fresno (approximately 4.2 miles). (97/98) 20.30.300
Interconnect the existing traffic signals. TSML
Senate: 16 State (TSM): $147,000
Assembly: 30 Other Sources: $0
Total estimate: $147,000 $147,000 $147,000
9
$1,692,000 State Route 1 Traffic Management System. 927190/ 1997
Los Angeles County On Route 1 from McClure Tunnel to Trancas Canyon Road. 400484 101-0042 $1,692,000
Metropolitan Upgrade traffic signal hardware and install a complete Traffic 7101
Transportation Authority  Management System consisting of a communication system, TSM 20.30.300
(LACMTA) video detection, closed circuit television cameras, changeable (97/98) TSML
SCAG message signs, highway advisory radio stations, workstations,
07-Los Angeles broadcast system and video map in the traffic management
center. (Capital $1,254K, Support $438K)
State (TSM): $1,692,000
Senate; 21,25 Other Sources: $5,342,000
Assembly: 43,52 Total estimate: $7,034,000 $1,692,000 $1,692,000
10
$300,000 State Route 91 Corridor Surveillance System project. 929366 1997
City of Anaheim Tustin Avenue to Imperial Highway. 1976F 101-0042 $300,000
SCAG Design and install closed circuit television cameras at three TSM
12-Orange intersections. (Capital $252K, Support $48K) (97/98) 20.30.300
State (TSM): $300,000 TSML
Senate; 35,33 Other Sources: $0
Assembly: 69,71 Total estimate: $300,000 $300,000 $300,000
11
$420,000 State Route 91 Corridor Surveillance System project. 929367 1997
City of Anaheim Brookhurst Street to Kraemer. 1976D 101-0042 $420,000
SCAG Design and install closed circuit television cameras at six TSM
12-Orange intersections. (Capital $356K, Support $64K) (97/98) 20.30.300
State (TSM): $420,000 TSML
Senate: 35,33 Other Sources: $0
Assembly: 69,71 Total estimate: $420,000 $420,000 $420,000
12
$523,000 State Route 55 Surveillance System project. 929368 1997
City of Santa Ana State Route 55 Smart Corridor between Santa Ana and Irvine. 1976E 101-0042 $523,000
SCAG Provide real-time surveillance and system detection TSM
12-Orange capabilities and software development. (Capital $391K, (97/98) 20.30.300
Support $132K) TSML
State (TSM): $523,000
Senate: 35,33 Other Sources: $0
Assembly: 69,71 Total estimate: $523,000 $523,000 $523,000
13
$893,000 Surveillance System project. 929369 1997
City of Garden Grove Along State Route 22 corridor, Valley View Street to Bristol 1976C 101-0042 $893,000
SCAG Street. TSM
12-Orange Design and implementation of Intelligent Transportation System (97/98) 20.30.300
elements, including six closed circuit television cameras, a TSML
communication intertie and a graphical user interface.
(Capital $673K, Support $220K)
State (TSM): $893,000
Senate: 35,33 Other Sources: $0
Assembly: 69,71 Total estimate: $893,000 $893,000 $893,000
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$539,000 Surveillance System project. 929370 1997
City of Mission Viejo Along the Interstate 5/Muirlands corridor in the Cities of 1976B 101-0042 $539,000
SCAG Mission Viejo and Lake Forest. TSM
12-Orange Construct an intelligent transportation system including closed (97/98) 20.30.300
circuit television, mid-block surface street detection and a TSML
central traffic operation center. (Capital $424K,
Support $115K)
State (TSM): $539,000
Senate: 35,33 Other Sources: $0
Assembly: 69,71 Total estimate: $539,000 $539,000 $539,000
Project #
Allocation Amount Approved
Recipient Project Title Project #
RTPAICTC Location Program Budget Act
District-County Project Description (Prog Year) Item # State

Legislative Districts

Project Funding

Prog Amount

Program Codes  Total Amount

2.5¢(3) Environmental Enhancement and Mitigation (EEM) Projects Resolution: FP-97-102
1
$125,000 Pine Creek Hydrologic Restoration. #97-105 1997
Honey Lake Valley RCD  Highway 44 and County Road 112. 101-0183 $125,000
LTC Provide fish passage and rehabilitate wetlands. EEM
02-Lassen (97/98) 20.30.207
Senate: 3 EEM (State): $125,000 EEM
Assembly: 1 Other Sources: $125,700 $125,000 $125,000
Total estimate: $250,700
2
$21,875 Bernal Heights Tree Project. #97-004 1997
City of San Francisco Bernal Heights, various sites. 101-0183 $21,875
MTC Plant 500 trees on fourteen parcels of open space lands.. EEM
04-San Francisco (97/98) 20.30.207
Senate: 3,8 EEM (State): $21,875 EEM
Assembly: 12,13 Other Sources: $21,000 $21,875 $21,875
Total estimate: $42,875
3
$11,556 Sand City East Side Highway 1 Landscaping Program. #97-123 1997
City of Sand City East side of Highway 1 between Fremont Avenue/Highway 1 101-0183 $11,556
AMBAG ramps and Southern City Limit. EEM
05-Monterey Plant approximately 200 trees within the public right-of-way. (97/98) 20.30.207
Senate: 15 EEM
Assembly: 17 EEM (State): $11,556 $11,556 $11,556
Other Sources: $2,500
Total estimate: $14,056
7
$300,000 Ventura Farmland Conservation Project. #97-180 1997
State Coastal Near Highway 101 and Harbor Boulevard. 101-0183 $300,000
Conservancy Acquire agricultural and habitat conservation easement over EEM
SCAG 135 acres (the Arundell Triangle Farm). (97/98) 20.30.207
07-Ventura EEM
Senate: 18 EEM (State): $300,000 $300,000 $300,000
Assembly: 35 Other Sources: $1,100,000
Total estimate: $1,400,000
5
$31,000 Harvard Athletic Community Park Landscaping Project. #97-030 1997
City of Irvine Harvard Avenue and Walnut Avenue. 101-0183 $31,000
SCAG Plant trees along the three edges of the park . EEM
12-Orange (97/98) 20.30.207
Senate: 35 EEM (State): $31,000 EEM
Assembly: 69 Other Sources: $4,500 $31,000 $31,000
Total estimate: $35,500
6
$225,000 Santa Ana River Bike Trail and Scenic Highway Landscape #97-172 1997
California Department of ~ Enhancement. 101-0183 $225,000
Transportation Along State Route 91, adjacent to the Santa Ana River Regional EEM
SCAG Bike Trail. (97/98) 20.30.207
12-Orange Install landscaping and add bicycle support facilities. EEM
Senate: 33 $225,000 $225,000
Assembly: 71 EEM (State): $225,000
Other Sources: $96,943
Total estimate: $321,943
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Project #
Allocation Amount
Recipient
RTPA/CTC
District-County
Legislative Districts

Project Title
Location
Project Description
Project Funding

Approved

Project #

Program
(Prog Year)
Prog Amount

Budget Act
ltem #
Program Codes

State
Total Amount

2.5c(4) Environmental Enhancement and Mitigation (EEM) Project Resolution: FP-97-103
$19,039 City of San Jose Highway 101. #94-09 1997
City of San Jose Plant trees in residential neighborhoods, parks and school sites 101-0183 $19,039
MTC to help mitigate loss of vegetation and environmental impacts EEM
due to highway construction. Unpaid project costs are owed to (94/95) 20.30.207
04-Santa Clara the applicant for work completed; funds are available from EEM
excess funds in the 1997/98 program due to three canceled
projects.
EEM (State): $19,039
Senate: 11 Other Sources: $
Assembly: 22 Total estimate: $19,039 $19,039 $19,039
Project #
Allocation Amount EA
Recipient Project Title (PPNO)
RTPAICTC Location Program Budget Act Federal
District-County Project Description (Prog Year) ltem # State

Legislative Districts

Project Funding

Prog Amount

Program Codes  Total Amount

2.5c(5) Local Assistance Transportation Enhancement Activities (TEA) Projects Resolution: FP-97-104
1
$135,000 Salinas Amtrak Landscaping and Plaza. 142144 1997
City of At the Salinas Amtrak Station. (1547) 101-0042 $135,000
Salinas Install decorative paving, lighting, landscaping and street
furniture to the parking areas. This project is part of a larger TEA 20.30.010.825
AMBAG project to construct an Intermodal Transportation Center. It is (96/97) TEA
05-Monterey defederalized per the Federal Innovative Financing provisions.
Senate: 25 Federal (TEA) $
Assemb|y: 52 State Funds: $135,000
Other Sources: $18,000 $135,000 $135,000
Total estimate: $153,000
2
$421,700 Watts Towers Cresent Bike Path. 161144 1996
City of Los Angeles Between the Metro Blue Line 103rd Street Station and the Watts (7084) 101-0890 $421,700
Towers historic monument and Art Center.
SCAG Construct bikeway, landscaping and a pedestrian walkway, TEA 20.30.010.825
07-Los Angeles park improvements and artistic features. (96/97) TEA
Senate: 21,25 Federal (TEA): $421,700
Assembly: 43,52 State Funds: $0
Other Sources: $1,667,300
Total estimate: $2,089,000 $421,700 $421,700
Project #
Allocation Amount EA
Recipient Project Title (PPNO) Program
RTPAICTC Location Program Budget Act Federal
District-County Project Description (Prog Year) Item # State

Legislative Districts

Project Funding

Prog Amount

Program Codes  Total Amount

2.5c(6) Local Assistance Regional Improvement Program (RIP) Projects Resolution: FP-97-105
1
$555,968 Skyline Road East. 02-1A0000 RIP
County of Lassen From State Route 139 to Johnstonville Road. (2046) 1998
This is a partial allocation for environmental and preliminary 101-0042 $555,968
LTC engineering funds only. Contingent upon Commission approval RIP 101-0042 $111,193
of the 1998 STIP. (98/99) 101-0890 $444,775
02-Lassen
Federal: $444,775
State Funds: $555,968 $111,193 20.30.600.620
Senate: 1 Other Sources: $0
Assembly: 3 Total estimate: $555,968 $4,571,398 $555,968
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2
$255,000 Skyline Extension. 02-1A0100 RIP
County of Lassen From State Route 36 to Johnstonville Road. (2047) 1998
This is a partial allocation for environmental and preliminary 101-0042 $255,000
LTC engineering funds only. Contingent upon Commission approval RIP 101-0042 $51,000
- of the 1998 STIP. (98/99) 101-0890 $204,000
02-Lassen
Federal: $204,000 20.30.600.620
State Funds: $255,000 $51,000
Senate: 1 Other Sources: $0
Assembly: 3 Total estimate: $255,000 $3,045,775 $255,000
3
$362,810 Skyline South. 02-1A0200 RIP
County of Lassen From State Route 36 to Richmond Road. (2048) 1998
This is a partial allocation for environmental and preliminary 101-0042 $362.810
LTC engineering funds only. Contingent upon Commission approval RIP 101-0042 $72,562
- of the 1998 STIP. (98/99) 101-0890 $290,248
02-Lassen
Federal: $290,248 20.30.600.620
State Funds: $362,810-$72,562
Senate: 1 Other Sources: $0
Assembly: 3 Total estimate: $362,810 $6,276,787 $362,810
7
$405,734 Susanville Road A-2. 02-1A0300 RIP
County of Lassen From State Route 139 to State Route 299 and Bieber Lookout (2049) 1998
Road, from State Route 299 to Modoc County Line. 101-0042 $405734
LTC This is a partial allocation for environmental and preliminary RIP 101-0042 $81,146
- engineering funds only. Contingent upon Commission approval (98/99) 101-0890 $324,588
02-Lassen of the 1998 STIP.
20.30.600.620
Federal: $324,588
State Funds: $405;734 $81,146
Senate: 1 Other Sources: $0
Assembly: 3 Total estimate: $405,734 $4,393,635 $405,734
5
$10,000 Graeagle-Johnsville. 02-1A0500 RIP
Plumas County On Graeagle-Johnsville Road. (2042) 1998
Transportation This is a partial allocation for environmental permits. 101-0042 $10,000
Commission Contingent upon Commission approval of the 1998 STIP. RIP 101-0042 $2,000
(98/99) 101-0890 $3,000
LTC
deral s 20.30.600.620
} Federal: ,000
02-Plumas State Funds: $10,000 $2,000
Senate: 1 Other Sources: $0
Assembly: 3 Total estimate: $10,000 $1,116,000 $10,000
6
$17,000 West Street. 02-1A0700 RIP
Plumas County Within the City of Portola. (2044) 1998
Transportation This is a partial allocation for environmental permits. 101-0042 $17,000
Commission Contingent upon Commission approval of the 1998 STIP. RIP 101-0042 $3,400
(98/99) 101-0890 $13,600
LTC
20.30.600.620
02-Plumas Federal: $13,600
State Funds: $17,000 $3,400
Senate: 1 Other Sources: $0
Assembly: 3 Total estimate: $17,000 $1,700,000 $17,000
Vi
~ $3,460,000 Pine Grove-Read Avenue. 02-1A00900 RIP
City of Shasta Lake From Interstate 5 to Ashby Road. (2034) 1998
This is a partial allocation for preliminary engineering, right-of- 101-0042 $692,000
SHASTA RTPA way, and construction funds. Contingent upon Commission RIP 101-0042 $3,460,000
approval of the 1998 STIP. (98/99) 101-0890 $2;768,000
02-Shasta
Federal: $ 20.30.600.655
State Funds: $3,460,000
Senate: 4 Other Sources: (EDA Grant) $1,758,000 $3,501,000
Assembly: 3 Total estimate: $5,218,000 520, $3,460,000
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8
$256,000 Knighton Road. 02-1A1000 RIP
County of Shasta From Interstate 5 to the Redding Municipal Airport. (2035) 1998
This is a partial allocation for environmental and preliminary 101-0042 $256,000
SHASTA RTPA engineering funds only. Contingent upon Commission approval RIP 101-0042 $51,200
of the 1998 STIP. (98/99) 101-0890 $204,800
02-Shasta
Federal: $204,800 20.30.600.620
Senate: 4 State Funds: $256,000 $51,200
Assembly: 3 Other Sources: $0
Total estimate: $256,000 $8,712,000 $256,000
9
$156,000 Parkview Bridge. 02-1A1100 RIP
City of Redding Across the Sacramento River as bypass to Cypress Avenue. (2036) 1998
This is a partial allocation for environmental and preliminary 101-0042 $156,000
SHASTA RTPA engineering funds only. Contingent upon Commission approval RIP 101-0042 $31,200
of the 1998 STIP. (98/99) 101-0890 $124,800
02-Shasta
Federal: $124,800 20.30.600.655
State Funds: $156,000 $31,200
Senate: 4 Other Sources: $0 $156,000
Assembly: 3 Total estimate: $156,000 250, $156,000
10
$252,000 Cypress River Avenue Bridge Approaches;-Phase-A. 02-1A1200 RIP
City of Redding Over the Sacramento River at Cypress Avenue. (2037) 1998
This is a partial allocation for environmental and preliminary 101-0042 $252,000
SHASTA RTPA engineering funds only. Contingent upon Commission approval RIP 101-0890 -
of the 1998 STIP. (98/99)
02-Shasta 20.30.600.655
Federal: $
State Funds: $252,000
Senate: 4 Other Sources: $0 $2,152,000
Assembly: 3 Total estimate: $252,000 802, $252,000
11
$242,000 Cypress-River Avenue Bridge,Phase-B: 02-1A1300 RIP
City of Redding Over the Sacramento River at Cypress Avenue. (2038) 1998
This is a partial allocation for environmental and preliminary 101-0042 $242,000
SHASTA RTPA engineering funds only. Contingent upon Commission approval RIP 101-0042 $48,400
of the 1998 STIP. (98/99) 101-0890 $193,600
02-Shasta
Federal: $193,600 20.30.600.655
State Funds: $242,000 $48,400
Senate: 4 Other Sources: $0
Assembly: 3 Total estimate: $242,000 $2,327,000 $242,000
12
$3,603,630 Arden Garden Connector Project. 15910 RIP
County of Sacramento  Across the Natomas East main Drainage Canal connecting to (1601) 1998
the Garden Highway west of Northgate Boulevard. (1601A) 101-0042 $3.603,630
SACAG This is a partial allocation for the construction phase. 101-0042 $720,726
SACOG Contingent upon Commission approval of the 1998 STIP. ( R/IP ) 101-0890 $2,882,904
- 98/99
_ Federal: $2,882,904 20.30.500.420
03-Sacramento State Funds: $3,603,630 $720,726
Senate: 5 Other Sources: $0 $3,604,000
Assembly: 3 Total estimate: $3,603,630 564, $3,603,630
Project #
Allocation Amount EA
Recipient Location (PPNO)
County Project Description Program Budget Act State
Dist-Co-Rte Project Support Expenditures (Prog Year) ltem # Federal
Postmile Award Notice, Start Spending, Job Complete Prog Amount  Program Codes Total Amount
2.5d Allocations for Projects with Cost Increases Greater than 120 Percent Resolution: FP-97-106
1
$5,372,000 At White River Sink Bridge, from 1.1 kilometer north of Avenue 359531 1997
Department of 24 to 1.3 kilometer south of Avenue 48. (6319A) 301-0042 $616,000
Transportation Replace bridge and realign approaches. 301-0890 $4,756,000
(The additional $2,882,000 requested for this project will be SHOPP
Tulare funded from SHOPP savings.) (97/98) 20.20.205.221
06S-Tul-99 Support Expenditures: RAS/HA21
3.8/5.2 To 7/1/96 $45.865 $1,015,833
7/1/96 to date $315,410 $435,535
Award: 11/98, Start: 12/98, Complete: 3/00 $2,490,000 $5,372,000
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2
$1,555,000 On Route 5, from 7th Street to North Broadway and on Route 061231 1997
Department of 10, from East Cesar Chavez Avenue to State Street. (0128M) 301-0042 $131,000
Transportation This project will upgrade 25.1 hectares (62 acres) of existing 301-0890 $1,424,000
manual irrigation system and rehabilitate planting areas. SHOPP
Los Angeles (The additional $500,000 requested for this project will be (97/98) 20.20.205.225
07S-LA-5,10 funded from SHOPP savings.) RAS/HA25
27.5/31.8; Support Expenditures:
0.16/30.1 KP To 7/1/96 $73,810
7/1/96 to date $124,572
Award: 11/98, Start: 12/98, Complete: 2/03 $1,055,000 $1,555,000
Project #
Allocation Amount EA
Recipient Budget Act State State State
County Location Item # Federal Federal Federal
Dist-Co-Rte Project Description Program Codes Current Additional Revised
Postmile Reason for Supplemental Funds Program Budget Amount Allocation Total Amount
2.5e Additional Funds for Previously Approved Projects Resolution: FA-97-11
1
$250,000 On Route 3, at Coffee Creek Overflow 246521
Department of Bridge #5-33 and on Route 299, at Grass 1996
Transportation Valley Creek Bridges #5-10 and #5-13. 325-0042 $581,500 $50,000 $631,500
301-0890 $2,325,500 $200,000 $2,525,000
Trinity Rehabilitate bridge decks .
02N-Tri-3,299 20.20.205.320
68.0,65.5/65.8 Supplemental funds are needed to RAS/HA42
complete the work on this on -going project. SHOPP $2,907,000 $250,000 $3,157,000
2
$58,200 In Carson, 0.1 mile east of Avalon 471201
Department of Boulevard. 1997
Transportation Install weigh-in-motion system. 301-0042 $212,000 $58,200 $270,200
301-0890 - - -
Los Angeles Supplemental funds are needed to award 20.20.205.320
07S-LA-91 the project. RAS/HA42
R11.9/12.6 Minor $212,000 $58,200 $270,200
3
$136,000 In Los Angeles, from 0.2 kilometer north of 4E2101
Department of Avenue 52 Overcrossing to 0.1 kilometer 1997
Transportation south of Via Marisol Overcrossing. 301-0042 $286,000 $136,000 $422,000
Construct soundwall. 301-0890 - - -
Los Angeles 20.20.101.912
07S-LA-110 Supplemental funds are needed to award FCR/HE12
45.2 KP the project. Minor $286,000 $136,000 $422,000
P
$113,000 Near Sonora Junction, from 0.8 kilometer 285201
Department of east of Mene-Tuolumne County Line to 6.4 1997
Transportation kilometer west of Wolf Creek Bridge #47-16. 301-0042 $300,000 $113,000 $413,000
Upgrade drainage. 301-0890 - - -
Mono 20.20.205.222
09S-Mno-108 Supplemental funds are needed to award RAS/HA22
0.5/5.5 the project. Minor $300,000 $113,000 $413,000
Project #
Amount
County Budget Act State
Dist-Co-Rte Location EA ltem # Federal
Postmile Project Description Program Program Codes  Total Amount
2.5f(1) Informational Report - Emergency G-11 Allocations
1
$750,000 On Route 96, from Postmile 12.6 to 12.7. 348501 1997
Remove slide and repair roadway. 301-0042 -
Siskiyou This damage was caused by the storms of February 1998. SHOPP 301-0890 $750,000
02U-Sis-96 This work was performed by emergency force account. Emergency 20.20.205.223
126 Original Allocation: $2,000,000 RAS/HA23
Current Allocation: $750,000
Revised Allocation: $2,750,000
Original Allocation Date: 03-03-98 $750,000
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$10,000,000 From 1000 meters south of Mococo Overhead to the Marina 254501 1997
Vista Interchange. 301-0042 $843,000
Contra Costa Raise freeway profile with asphalt concrete. SHOPP 301-0890 $9,157,000
04N-CC-680 This damage was caused by the storms of February 1998. Emergency 20.20.205.222
229 This work was performed by informal bid procedures. RAS/HA22
Director’s Order Date: 05-04-98
Current Allocation date: 05-05-98 $10,000,000
3
$3,000,000 From 1.7 miles to 1.5 miles south of Gorda. 471501 1997
Reconstruct and realign roadway. 301-0042 -
Monterey This damage was caused by the storms of February 1998. SHOPP 301-0890 $3,000,000
05U-Mon-1 This work was performed by emergency force account. Emergency 20.20.205.223
8.2 Original Allocation: $2,000,000 RAS/HA23
Current Allocation: $3,000,000
Revised Allocation: $5,000,000
Original Allocation Date: 02-10-98 $3,000,000
P
$300,000 Near Buellton at 0.4 mile north of Nojoqui Summit. 478801 1997
Construct reinforced embankment. 301-0042 -
Santa Barbara This damage was caused by the storms of March 1998. SHOPP 301-0890 $300,000
05U-SB-101 This work was performed by emergency force account. Emergency 20.20.205.223
51.5 Original Allocation: $250,000 RAS/HA23
Current Allocation: $300,000
Revised Allocation: $550,000
Original Allocation Date: 03-06-98 $300, 000
5
$1,000,000 Near Santa Maria at 0.8 mile south of Solomon Summit 458201 1997
Undercrossing. 301-0042 -
Santa Barbara Remove slide material and build buttress. SHOPP 301-0890 $1,000,000
05U-SB-101 This damage was caused by the storms of February 1998. Emergency 20.20.205.223
779 This work was performed by emergency force account. RAS/HA23
Original Allocation: $1,500,000
Current Allocation: $1,000,000
Revised Allocation: $2,500,000
Original Allocation Date: 02-23-98 $1,000,000
6
$1,060,000 From 0.6 kilometer north to 1.3 kilometers north of the Fort 414601 1997
Tejon Overcrossing. 301-0042 -
Kern Place rip rap protection and repair slope. SHOPP 301-0890 $1,060,000
06U-Ker-5 This damage was caused by the storms of March 1998. Emergency 20.20.205.223
82 This work was performed by emergency force account. RAS/HA23
Original Allocation: $290,000
Current Allocation: $1,060,000
Revised Allocation: $1,350,000
Original Allocation Date: 04-07-98 $1,060,000
=
$150,000 In Malibu from 0.4 mile north of Big Rock to 0.7 mile north of 4F6501 1997
Moonshadows Restaurant. 301-0042 -
Los Angeles Remove debris. SHOPP 301-0890 $150,000
07U-LA-1 This damage was caused by the storms of April 1998. Emergency 20.20.205.223
42.9 This work was performed by emergency force account. RAS/HA23
Director’s Order Date: 04-30-98
Current Allocation date: 05-06-98 $150,000
8
$300,000 In Ventura 3.5 miles west of Route 126 adjacent to the Santa 4F4801 1997
Ana Creek. 301-0042 -
Ventura Place grouted rip rap. SHOPP 301-0890 $300,000
07U-Ven-150 This damage was caused by the storms of February 1998. Emergency 20.20.205.223
305 This work was performed by emergency force account. RAS/HA23
Original Allocation: $300,000
Current Allocation: $300,000
Revised Allocation: $600,000
Original Allocation Date: 03-26-98 $300,000
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Project #
Amount
County Budget Act State
Dist-Co-Rte Location EA Item # Federal
Postmile Project Description Program Program Codes  Total Amount
2.5f(1) Informational Report - Emergency G-11 Allocations
Made After June 1998 CTC Meeting Material was Completed
1
$200,000 Approximately 1.3 miles north of Cummings Road 386001 1997
Undercrossing. 301-0042 -
Mendocino Remove slide and restore drainage. SHOPP 301-0890 $200,000
01U-Men-101 This damage was caused by the storms of February 1998. Emergency 20.20.205.223
86.0 This work was performed by emergency force account. RAS/HA23 _
Original Allocation: $300,000
Current Allocation: $200,000
Revised Allocation: $500,000
Original Allocation Date: 03-02-98 $200,000
2
$3,500,000 Near O'Brien at various locations from Pit River Bridge to 348401 1997
1.3 kilometers south of Gilman Road Undercrossing. 301-0042 $402,000
Shasta Repair slipout. SHOPP 301-0890 $3,098,000
02U-Sha-5 This damage was caused by the storms of February 1998. Emergency 20.20.205.223
288 This work was performed by informal bid procedures. RAS/HA23
Director’s Order Date: 05-07-98 _
Current Allocation Date: 05-08-98 $3,500,000
3
$200,000 From Graham Hill Road to Glen Arbor Road. 124481 1997
Widen roadway and left turn channelization. 301-0042 $23,000
Santa Cruz This supplemental allocation of $200,000 will pay for a SHOPP 301-0890 $177,000
04U-SCr-9 contract change order to perform emergency restoration Emergency 20.20.205.223 _
6.6 that occurred within this project limit. RAS/HA23
Project allocation (HB4N): $2,804,800
Supplemental allocation (HA23): $200,000
Total allocation (HB4N&HA23): $3,004,800
Current Allocation Date: 05-08-98 $200,000
P
$200,000 Near the County Line at 1.4 miles north of Salmon Creek 477901 1997
Arch Culvert, Number 44-29. 301-0042 -
Monterey Reconstruct roadway and embankment. SHOPP 301-0890 $200,000
05U-Mon-1 This damage was caused by the storms of February 1998. Emergency 20.20.205.223
3.6 This work was performed by emergency force account. RAS/HA23
Original Allocation: $200,000
Current Allocation: $200,000
Revised Allocation: $400,000 R
Original Allocation Date: 03-02-98 $200,000
5
$307,000 Near Gorda at 1.9 miles south of Villa Creek Bridge, 480901 1997
Number 44-28. SHOPP 301-0042 -
Monterey Reconstruct roadway. Emergency 301-0890 $307,000
05U-Mon-1 This damage was caused by the storms of February 1998. 20.20.205.223
52 This work was performed by emergency force account. RAS/HA23
Director’s Order Date: 05-21-98 _
Current Allocation Date: 05-22-98 $307,000
6
$200,000 Near Lucia at 1.1 miles north of Big Creek Bridge, Number 482101 1997
44-56. 301-0042 -
Monterey Reconstruct roadway. SHOPP 301-0890 $200,000
05U-Mon-1 This damage was caused by the storms of February 1998. Emergency 20.20.205.223
293 This work was performed by emergency force account. RAS/HA23
Director’s Order Date: 05-14-98 R
Current Allocation Date: 05-18-98 $200,000
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7
$2,500,000 About 14 miles south of Carmel from 1.5 to 1.3 miles 478001 1997
south of Bixby Creek Bridge, Number 44-19. 301-0042 -
Monterey Construct wall and realign roadway. SHOPP 301-0890 $2,500,000
05U-Mon-1 This damage was caused by the storms of February 1998. Emergency 20.20.205.223
579 This work was performed by emergency force account. RAS/HA23
Original Allocation: $2,000,000
Current Allocation: $2,500,000
Revised Allocation: $4,500,000 R
Original Allocation Date: 02-26-98 $2,500,000
8
$200,000 Near Big Sur at 0.7 mile south of Bixby Creek Bridge, 472001 1997
Number 44-19. 301-0042 -
Monterey Reconstruct roadway and embankment. SHOPP 301-0890 $200,000
05U-Mon-1 This damage was caused by the storms of February 1998. Emergency 20.20.205.223
585 This work was performed by emergency force account. RAS/HA23
Original Allocation: $600,000
Current Allocation: $200,000
Revised Allocation: $800,000 R
Original Allocation Date: 02-18-98 $200,000
9
$950,000 From Bixby Creek Bridge, Number 44-19 to 0.1 mile north 486401 1997
of Malpaso Creek Bridge, Number 44-17. 301-0042 -
Monterey Repair pavement. SHOPP 301-0890 $950,000
05U-Mon-1 This damage was caused by the storms of February 1998. Emergency 20.20.205.223
59.5 This work was performed by emergency force account. RAS/HA23
Director’s Order Date: 05-14-98 R
Current Allocation Date: 05-18-98 $950,000
10
$135,000 Near Carmel at 0.1 mile south of Garrapata Ridge Road. 472101 1997
Repair culvert. 301-0042 -
Monterey This damage was caused by the storms of February 1998. SHOPP 301-0890 $135,000
05U-Mon-1 This work was performed by emergency force account. Emergency 20.20.205.223
62.1 Director’s Order Date: 05-14-98 RAS/HA23 _
Current Allocation Date: 05-18-98 $135,000
11
$250,000 Near Carmel at 0.3 mile north of Garrapata Creek Bridge, 472201 1997
Number 44-18. 301-0042 -
Monterey Reconstruct roadway and embankment. SHOPP 301-0890 $250,000
05U-Mon-1 This damage was caused by the storms of February 1998. Emergency 20.20.205.223
63.3 This work was performed by emergency force account. RAS/HA23
Original Allocation: $500,000
Current Allocation: $250,000
Revised Allocation: $750,000 R
Original Allocation Date: 02-11-98 $250,000
12
$200,000 Near Carmel at 1.6 miles south of Malpaso Creek Bridge, 483301 1997
Number 44-17. 301-0042 -
Monterey Unplug and/or replace culvert. SHOPP 301-0890 $200,000
05U-Mon-1 This damage was caused by the storms of March 1998. Emergency 20.20.205.223
66.3 This work was performed by emergency force account. RAS/HA23
Original Allocation: $300,000
Current Allocation: $200,000
Revised Allocation: $500,000 R
Original Allocation Date: 04-01-98 $200,000
13
$200,000 Near Carmel at Fern Canyon Road. 478301 1997
Replace culvert and reconstruct roadway. 301-0042 -
Monterey This damage was caused by the storms of February 1998. SHOPP 301-0890 $200,000
05U-Mon-1 This work was performed by emergency force account. Emergency 20.20.205.223
69.6 Original Allocation: $200,000 RAS/HA23
Current Allocation: $200,000
Revised Allocation: $400,000 R
Original Allocation Date: 02-26-98 $200,000
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14
$425,000 Near Ragged Point from 0.2 mile to 1.8 miles north of San 481001 1997
Carpoforo Creek Bridge, Number 49-55. 301-0042 -
San Luis Obispo Reconstruct roadway. SHOPP 301-0890 $425,000
05U-SLO-1 This damage was caused by the storms of February 1998. Emergency 20.20.205.223
716 This work was performed by emergency force account. RAS/HA23
Director’s Order Date: 05-14-98 _
Current Allocation Date: 05-18-98 $425,000
15
$100,000 Near Ragged Point at 0.4 mile south of the San Luis 472801 1997
Obispo County Line. 301-0042 -
San Luis Obispo Reconstruct roadway and embankment. SHOPP 301-0890 $100,000
05U-SLO-1 This damage was caused by the storms of February 1998. Emergency 20.20.205.223
737 This work was performed by emergency force account. RAS/HA23
Original Allocation: $200,000
Current Allocation: $100,000
Revised Allocation: $300,000 R
Original Allocation Date: 02-23-98 $100,000
16
$1,680,000 At 3.5 miles north of the Fort Tejon Overcrossing, Bridge 414801 1997
Number 50-193. 301-0042 -
Kern Remove slide and stabilize slope. SHOPP 301-0890 $1,680,000
06U-Ker-5 This damage was caused by the storms of April 1998. Emergency 20.20.205.223
8.7 This work was performed by emergency force account. RAS/HA23
Original Allocation: $720,000
Current Allocation: $1,680,000 R
Revised Allocation: $2,400,000 _
Original Allocation Date: 04-30-98 $1,680,000
17
$1,200,000 In Malibu City at 0.2 mile north of Big Rock Drive. 4A2801 1997
Construct soldier beam debris wall. 301-0042 $137,600
Los Angeles This damage was caused by the storms of January 1998. SHOPP 301-0890 $1,062,400
07U-LA-1 This work was performed by informal bid procedures. Emergency 20.20.205.223
69.6 Director’s Order Date: 05-14-98 RAS/HA23 _
Current Allocation Date: 05-15-98 $1,200,000
18
$147,000 In Los Angeles from the Avenue 52 Overcrossing to 0.1 404101 1995
mile south of Via Marisol Overcrossing. 301-0042 $147,000
Los Angeles Construct soundwall. SHOPP 301-0890 -
07S-LA-110 The supplemental funds were used to construct Emergency 20.20.103.511
28.0 soundwall on safety barrier with concrete pile foundation. SND/HB311
Original Allocation: $350,000
Current Allocation: $147,000
Revised Allocation: $497,000 R
Original Allocation Date: 03-30-95 $147,000
19
$150,000 In Yucaipa at Wildwood Creek Bridge, Number 54-312. 465701 1997
Replace wingwall and rock slope protection. 301-0042 $150,000
San Bernardino This damage was caused by the storms of May 1998. SHOPP 301-0890 -
08U-SBd-10 This work was performed by emergency force account. Emergency 20.20.205.223
385 Director’s Order Date: 05-15-98 RAS/HA23 _
Current Allocation Date: 05-18-98 $150,000
20
$1,300,000 In Anaheim on Santiago Boulevard from 0.4 kilometer 074001 1997
north of Nohl Ranch Road to Nohl Canyon Road. 301-0042 $149,100
Orange Stabilize slope. SHOPP 301-0890 $1,150,900
012S-Ora-55 The supplemental funds were used to construct a Emergency 20.20.205.320
175 buttress fill at the toe of the slope, and extend the RAS/HA42
underdrains in order to stabilize the slope as
recommended by the Geotechnical Branch.
Original Allocation: $1,870,000
Current Allocation: $1,300,000
Revised Allocation: $3,170,000 R
Original Allocation Date: 10-30-97 $1,300,000
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Project #
Amount
County Budget Act State
Dist-Co-Rte Location EA Item # Federal
Postmile Project Description Program Program Codes Amount
2.5f(2) Informational Report - Seismic Retrofit G-11 Allocations (Phase I)
1
$134,000 In Larkspur at the Corte Madera Creek Bridge. 142911 1997
Environmental mitigation for Seismic Retrofit. 0042 $134,000
Marin Seismic 0890 -
04U-Mrn-101 Phase 1
8.0 20.20.205.310
RAS/HA4S1 $134,000
2
$368,000 In San Francisco from 0.1 mile south of Galvez Avenue to 25th 440301 1993
Street. 0042 $30,900
San Francisco Seismic Retrofit. Seismic 0890 $337,100
04U-SF-280 Phase 1
52 Prior Allocation: $15,360,000 20.20.205.310
Current Allocation: $368,000 RAS/HA4S1
Revised Allocation: $15,728,000 $368,000
3
$1,500,000 Various locations from Euclid Avenue Undercrossing to 119651 1994
Hollenback Lake Bridge. 0042 $135,000
Los Angeles Seismic Retrofit. Seismic 0890 $1,365,000
07U-LA-5 Phase 1
16.1 Prior Allocation: $8,893,500 20.20.205.310
Current Allocation: $1,500,000 RAS/HA4S1
Revised Allocation: $10,393,500 $1,500,000
Project #
Allocation Amount EA Toll Bridge
Recipient Location (PPNO) Seismic
County Project Description Program Budget Act Prop 192
Dist-Co-Rte Project Support Expenditures (Prog Year) ltem # Bond Funds
Postmile Award Notice, Start Spending, Job Complete Prog Amount  Program Codes  Total Amount
043551 1997
{96H-165) 801-0653 $1;380,700
{9798) RAS/HA4S3
Withdrawn by 7/1/96 to date $45,879
Department Prior to  Award:-8/98,-Start: 9/98,-Cemplete:-5/00 $1,380,700 $1,380,700
Meeting
- Not Voted - Not Ready to List - Not Voted -
2
$3,386,900 133331 1997
Department-of {96H-165) 801-0653 $3,386,900
Transportation
San-Francisco {97/98) RAS/HAA4S3
04B-SF-80,480
Withdrawn by
Department Prior to
Meeting Not Ready to List - Not Voted -
- Not Voted -

2.5h Allocation of $449,345,000 to Caltrans for FY 1998-99 Local Assistance Program. Resolution: FM-98-05

2.5i Partial allocation of $180,000,000$40,000,000 to Caltrans for FY 1998-99 Resolution: FM-98-06

LocalAssistance Right of Way Program.

2.5 Increase allocation of $25,600,000$33,500,000 from Prop 192 bond fund for FY 1997-98 Resolution: FP-97-108

Phase 2 Seismic Retrofit Project support cost.
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2.5k Allocation of $91,897,000 $92,097,000 from Prop 192 bond fund for FY 1998-99 Phase 2 Seismic Resolution: FP-97-109

Retrofit Project support cost.

2.5 Extension of One-Year Allocation-Time Limit for Unawarded Projects Resolution: FX-97-02
Project # Toll Bridge
Allocation Amount EA Seismic Toll Bridge Toll Bridge
Recipient Budget Act Prop 192 Seismic Seismic
County Location ltem # Bond Funds Prop 192 Prop 192
Dist-Co-Rte Project Description Program Codes Current Bond Funds Bond Funds
Postmile Reason for Supplemental Funds Program Budget Amount  Add. Allocation Total Amount

2.5m Additional Funds for Previously Approved Toll Bridge Seismic Retrofit Projects Resolution: FA-97-12

1
$5,556,000 In Benicia and Martinez, from 0.6 mile 0440U1
Department of north of Mococo Overhead to 0.1 mile (044031)
Transportation north of Benicia-Martinez Bridge and 044041

Overhead Toll Plaza. 1997 $6,353,000 $98,700,000

Contra Costa Seismic retrofit main span 801-0653 $92,347,000 $5,556,000 $97,903,000
Solano superstructure
04B-CC,Sol-680 and substructure. 20.20.205.312
24.9/25.2 RAS/HA4S3 $6,353,000 $98.700,000
0.0/0.6 Supplemental funds are needed to SHOPP $92,347,000 $5,556,000 $97,903,000
award
the project.
2
$646,000 In San Francisco, at the Yerba Buena 043471
Department of Island Tunnel Approach. 1997
Transportation Seismic retrofit San Francisco-Oakland 801-0653 $3,000,000 $646,000 $3,646,000
Bay Bridge West Viaduct, Bridge
San Francisco Structure Number 34-0004.
04B-SF-80 20.20.205.312
75077 Supplemental funds are needed to RAS/HA4S3
award SHOPP $3,000,000 $646,000 $3,646,000
the project.
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Project #
Allocation/Recipient Dist-PPNO Fund
RTPAICTC Program Budget Year

District-County
Legislative District
Last Expenditure Date

Project Title
Project Description
Funding Summary

Program Year
Prog Amount
Total Prog Amt

Budget Item #
Program Codes
Alloc Amount

District-County
Legislative District

Last Expenditure Date

Project Title
Project Description
Funding Summary

Program Year
Prog Amount
Total Prog Amt

2.6a(l) Local Transit Capital Improvement (TCI) Program Project Resolutioh—MFP-97-55
SHA
$463,550 01-990H 4199596
TFCh 199798
1995-96 101-0042
North Coast Rail 1997-98 TCILR
$126.158
HumboldtCAG
MendocineCOG SHA
01-9901] 1996-97
01-Humbeldt Fci 101-0042
01-Mendecino 1996-97 FCILR
Y SHA
01-9905H 4199596
TFCh 199798
1995-96 101-0042
199798 TCILR
$250,772
SHA
©1-9905! 1996-97
TCI 101-0042
1996-97 FCHR
$34,891
June-30,2000 $463;550
Item tabled to allow additional time to resolve Q-fund repayment issues.
-Not Voted- No Action Taken $463,550 - Not Voted -
Project #
Allocation/Recipient Dist-PPNO Fund
RTPAICTC Program Budget Year

Budget Item #
Program Codes
Alloc Amount

2.6a(2) Local Transit Capital Improvement (TCI) Program Project Resolution MFP-97-56
1
Lodi Multimodal Facility, Phase IV. SHA
$706,000 Final design and construction of improvements for the rehabilitation/restoration of 10-7006A 1995-96
the SP Depot in Lodi. The overall facility will include a 600 foot long passenger TCI 101-0042
San Joaquin Regional platform, a bus transfer area, and parking for the public and transit buses. 1995-96 TCILR
Rail Commission 30.10.070
Note: Per TCI Amendment 96S-24, to eliminate the local match requirement the $400,000 $400,000
SJCOG Lodi Station must be designated an intercity rail station at the time FY 1995-96 TCI
Program funds are allocated. To date, the station has not been designated as such, SHA
10-San Joaquin thereby, requiring a local match and reducing the amount of State funds needed for 10-7006 1997-98
this phase. In order to use the oldest funds first, the entire $400,000 in FY 1995-96 TCI 101-0042
Senate: 5 TCI funds (which expire June 30, 1998) will be allocated and only $306,000 of the 1997-98 TCILR
Assembly: 10 1997-98 TCI funds will be allocated. The overall amount of TCI Program funds 30.10.070
allocated remain consistent with the intent of TCI Amendment 96S-24. $397,000 $306,000
The Department recommends the remaining programmed amount ($91,000) -Partial-
available in FY 1997-98 TCI Program funds be used toward the FY 1997-98 TCI
Program shortfall.
FUNDING PRIOR CURRENT FUTURE TOTAL
State $383,400 $706,000 $0 $1,089,400
Local $496,150 $706,000 $0 $1,202,150
Federal $764,700 $1,227,069 $0 $1,991,769
June 30, 2000 TOTAL $1,644,250 $2,639,069 $0 $4,283,319 $797,000 $706,000
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Project #
Allocation/Recipient
RTPA/CTC
District-County
Legislative District
Last Expenditure Date

Project Title
Project Description
Funding Summary

Dist-PPNO

Program

Program Year
Prog Amount
Total Prog Amt

Fund

Budget Year
Budget Item #
Program Codes
Alloc Amount

2.6a(3) Local Transit Capital Improvement (TCI) Program Projects Resolution MFP-97-57
1
Auburn Multimodal Transit Center - Capitol Corridor. SHA
$75,039 Construct sheltered waiting/transfer area, including lighting, landscaping, signage, 03-1511 1996-97
sidewalks, and other passenger amenities. TCI 101-0042
Placer County 1996-97 TCILR
Transportation Planning 30.20.020
Agency
$75,039 $75,039
PCTPA
03-Placer
EUNDING PRIOR CURRENT FUTURE TOTAL
Senate: 7 State $1,900,000 $75,039 $1,975,039
Assembly: 4 Local $500,000 $75,039 $575,039
Federal
June 30, 2000 TOTAL $2,400,000 $150,078 $2,550,078
2
Salinas Amtrak Station Improvements - Capitol Corridor. SHA
$1,154,450 Purchase right-of-way and construct Salinas Amtrak Station Improvements 05-0037 1997-98
project including, but not limited to, parking and bus access improvements, new TCI 101-0042
City of Salinas bus bays, additional parking, improved vehicle circulation, and security features. 1997-98 TCILI
$1,000,000 30.20.020
AMBAG $623,070 $1,000,000
$623,070
05-Monterey
SHA
Senate: 15 05-0004A 1996-97
Assembly: 27 TCI 101-0042
1996-97 TCILR
$154,450 30.20.020
$154,450
SHA
05-0037A 1995-96
ICl 101-0042
FUNDING PRIOR CURRENT FUTURE TOTAL 1995-96 TCILI
State $40,000 $1,154,450 $1,194,450 $376,930 30.20.020
Local $1,027,800 $1,027,800 m
Federal
June 30, 2000 TOTAL $1,067,800 $1,154,450 $2,222,250 $1,154,450 $1.154.450
3
Intermodal Transportation Facility. SHA
$349,000 Purchase right-of-way for a central Intermodal Transportation Facility. The 07-9737 1995-96
overall facility will have bus access, parking, shelters, kiosks, and TCI 101-0042
City of Thousand Oaks | bicycle/pedestrian access. 1995-96 TCILR
30.10.070
VCTC
$349,000 $349,000
07-Ventura
FUNDING PRIOR CURRENT FUTURE TOTAL
Senate: 19 State $349,000 $349,000
Assembly: 37 Local $1,016,000 $1,016,000
Federal $2,117,000 $2,117,000
June 30, 2000 TOTAL $3,482,000 $3,482,000
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7
Mission Valley East Corridor Project. SHA
$3,100,000 Final design for the Mission Valley East Corridor Project. The overall project 11-8040J 1995-96
consists of a 5.9 mile Light Rail Transit extension of the existing six-mile Mission TCI 101-0042
San Diego Metropolitan | Valley West LRT line, which operates between Old Town Transit center and 1995-96 TCILR
Transit Development Interstate 15. Final design activities will include, but not be limited to, selection of 30.10.070
Board two design consultant teams whose work effort will include design for bridges, $2,234,000 $2,234,000
retaining walls, track work, light rail stations, and approximately 4,000 feet of twin-
SANDAG bore tunnels. The work products will include construction documents, plans and SHA
specifications, and engineers’ estimates for multiple construction contracts. 11-8040K 1997-98
11-San Diego TCI 101-0042
1997-98 TCILR
Senate: 39,40 EUNDING PRIOR CURRENT FUTURE TOTAL 30.10.070
Assembly: 76,77 State $1,817,000 $3,100,000 $57,869,000  $62,786,000 $866,000 $866,000
Local $2,353,000 $3,100,000 $5,775,000 $11,228,000
Federal $6,303,000 $0  $280,783,000  $287,086,000
June 30, 2000 TOTAL $10,473,000 $6,200000  $344,427,000  $361,100,000  $3,100,000 $3,100,000
Project #
Allocation/Recipient Dist-PPNO Fund
RTPA/CTC Program Budget Year
District-County Project Title Program Year Budget Item #
Legislative District Project Description Prog Amount  Program Codes
Last Expenditure Date Funding Summary Total Prog Amt  Alloc Amount

2.6a(4) State Transit Capital Improvement (TCI) Program Projects Resolution MFP-97-58
1
Oakland Coliseum Amtrak Station - Capitol Corridor. SHA
$369,500 Preconstruction activities, including permits, environmental clearance, 04-1009 1997-98
preliminary engineering and design for an unstaffed Amtrak passenger rail station TCI 101-0042
California Department of | near the Oakland Coliseum. 1997-98 TCILR
Transportation TCILI
30.20.020
MTC $369,500
$369,500
04-Alameda
FUNDING PRIOR CURRENT FUTURE TOTAL
Senate: 7 State $369,500 $4,225,000 $4,594,500
Assembly: 11 Local
Federal
June 30, 2000 TOTAL $369,500 $4,225 ,000 $4,594,500
Project #
Resolution Dist-PPNO
Allocation Amount Program Fund
Recipient Prog Year Budget Year
RTPAICTC Budget Item #
District-County Project Title PUC Code Program Codes
Legislative District Project Description Prog Amount Alloc Amount

Last Expenditure Date

Funding Summary

Total Prog Amt  Total Alloc Amt

2.6b(1) Local Proposition 116 Rail Project
1
BFP-97-31 Bakersfield Amtrak Station - San Joaquin Corridor. 06-9522
Purchase right of way for future construction of new Amtrak Station in downtown P116 P116
$1,705,000 Bakersfield. The proposed station will include, but not be limited to, passenger 1997-98
waiting areas, ticket counter/window, baggage handling area, parking, and a
City of Bakersfield loading and unloading area. PA-98-10 30.20.020
. . R Lo 99622(a)
KCOG Note: “Prior” local contribution was “in-kind” right-of-way contribution.
$4,250,000 $1,705,000
06-Kern .
FUNDING PRIOR CURRENT FUTURE TOTAL -Partial-
Senate: 14 State $2,500,000 $1,705,000 $7,845,000 $12,050,000
Assembly: 30 Local $345,000 $345,000
Federal
June 30, 2000 TOTAL $2,845,000 $1,705,000 $7,845,000 $12,395,000
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Project #
Resolution Dist-PPNO
Allocation Amount Program
Recipient Prog Year Fund
RTPA/CTC Program
District-County Project Title PUC Code Budget Item #
Legislative District Project Description Prog Amount Alloc Amount
Last Expenditure Date Funding Summary Total Prog Amt  Total Amount
2.6b(2) Local Proposition 116 Non-Urban County Projects
1
BFP-97-32 Purchase Transit Vehicles and Bus Shelters. 03-0845
Purchase three transit vehicles and ten bus shelters for the Chico Area Transit Transit P116
$940,000 System (CATS). 1993 P116NT
PA-93-40 30.10.070
City of Chico 99628
Butte CAG $940,000 $940,000
03-Butte
Senate: 4 FUNDING PRIOR CURRENT FUTURE TOTAL
Assembly: 2 State $1,200,000 $940,000 $2,140,000
Local
Federal
June 30, 2000 TOTAL $1,200,000 $940,000 $2,140,000
Project #
Resolution
Allocation Amount Fund
Recipient Budget Year
RTPAICTC Dist-PPNO Budget Item #
District-County Project Title Program Program Codes
Legislative District Project Description Prog Year Alloc Amount
Last Expenditure Date Funding Summary Prog Amount Total Alloc Amt
2.6 Local Flexible Congestion Relief (FCR) Rail/Transit Project Resolution MFP-97-59
1
South Corridor Light Rail Project. 03-1603I SHA
$8,090,433 Purchase non-railroad right of way for the Sacramento Regional Transit District's, FCR 1997-98
Downtown Sacramento to Meadowview and Calvine LRT Extension. The overall 1996-97 101-0042
Sacramento Regional proposed South Corridor project is a 6.3 mile at-grade light rail extension with six 30.10.070
Transit District stations. The total project cost includes the purchase of rolling stock, right-of-way,
track, stations, signalization, power distribution and other related work. $16,934,094 $8,090,433
SACOG
-Partial-
03-Sacramento
Senate: 5,6 FUNDING PRIOR CURRENT FUTURE TOTAL
Assembly: 9,10 State $6,065,906 $8,090,433 $96,643,661  $110,800,000
Local
Federal $7,934,094 $7,976,997 $95,288,909  $111,200,000
June 30, 2000 TOTAL $14,000,000 $16,067,430  $191,932,570  $222,000,000
2.6f SB2800 Advance Local Match Requests
No Items This Month
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